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Executive Summary 
REAP used the first year of implementation to establish and launch the program, to test its procedures and 

policies, and to validate the effectiveness of its program components. The project succeeded in 

demonstrating that it is private-sector oriented and investment focused. It is both market dependent and 

demand driven. It now is clear that in order to accurately grasp the nature of REAP it is essential to 

understand the nature of its grantees.  The prototypical REAP grantee that has emerged is:  An agriculture 

entrepreneur with a sound business idea, is willing to invest in that idea, and for whom a grant covering 

30% of the cost is a sufficient incentive to undertake the investment risk.  

The overall goal of REAP in year one was to utilize its grant pool to identify such entrepreneurs, assist 

them in launching their investments, and support them through implementation and technical assistance.  

Simply put, the purpose of REAP’s first year was to launch successful agriculture-based enterprises.  To 

achieve this REAP employed three resources: an extensive outreach program to identify qualified 

entrepreneurs, a grant program to incentivize them, and a technical assistance program to support their 

investments.   

With the perspective of one year of activities and the launch of both grant and technical assistance 

initiatives, REAP draws on a number of practical lessons from experience gained.  These lessons inform 

next project steps and broader program implementation.  Among these are: 

1. REAP will have little difficulty committing its grant funds.  The market shows that the type of 

grants offered by REAP are in demand. 

2. The 70% match requirement is not a significant deterrence.  This observation also is related to #1 

above. 

3. Interest in REAP grants is national.  Every region in Georgia has a REAP grantee.  

4. REAP outreach efforts are effective in reaching agriculture entrepreneurs.  

5. The investment environment in Georgia is improving, judged in part by surveys administered to 

grant applicants and recipients. 

6. First time grant applicants are twice the number of those who received past donor project grants. 

7. Agriculture consulting services in Georgia are rudimentary. Both consulting supply and demand 

must be cultivated, and consulting quality must be significantly improved.  

 

REAP remains mindful that the scope for innovation can be broad in private sector-based programs. 

Typically they offer opportunity for innovation and encourage flexibility.  Certainly this has proven to be 

the case with REAP.  REAP’s quick start in year one enabled program management to observe a number 

of areas and directions within its mandate that are worth pursuing. Any such would be subject to 

discussion and development with USAID prior to launch.  In year two, REAP expects that a number of 

such directions will be identified.  Examples might be: broadening grantee access to finance, cultivating 

youth entrepreneurship, investing in existing grants, logistics design, and soils testing. 

REAP performance in year one has set the course for the project over its remaining life. This includes the 

potential for REAP impact to exceed original expectations. Predictors of REAP’s role, relevance, and 

contribution to improving efficiency of the agriculture sector are already emerging, and to date are clearly 

positive. Among the more instructive of these are:        
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 REAP grant procedures and processes have been fully tested as well as the market for REAP 

grants.  REAP easily can implement its required $6M in grants, and demand for grants exceeds 

this amount by an estimated additional $4M.    

 Through two rounds of grant applications, REAP grants average 27% of the investment costs and 

matching funds average 73%.  This is a surprising but welcome finding. 

 Normal REAP due diligence in assessing grant proposals results in an average grant amount 

reduction of 10%. 

 REAP’s technical assistance component is far more important to grant recipients than originally 

assumed and is a fundamental element in grant packages.  

 REAP grant funds are catalytic.  They dispose grantees to invest in an agribusiness sooner rather 

than later.  Typically a grantee might have made the investment without REAP, but only some 

years later. 

 The supply of Georgian entrepreneurs with good investment ideas remains ample.  Thus, the 

market for REAP grants should continue to be vibrant and competitive.  

 Environmental improvements generated by grantees are subtle but important and substantial. 

 Business service providers in general cannot provide vision and innovation.  They can do well 

what they always have done, but cannot yet provide flexibility and new thinking.   

 

A benefit to REAP in moving forward so quickly in year one is that problems already have surfaced that 

can affect future year operations.  One of these relates to procurement.  The intended impact of REAP is 

to launch successful agribusinesses.  This requires that REAP provide to enterprises machinery and 

equipment funded by grants on a timely basis.  The flow of procurements to some grantees has been 

neither smooth nor rapid.  Because the grantees are private enterprises and must operate competitively, 

this can create serious problems in the timeliness of equipment delivery.  A primary cause of this is that 

the geocodes under which REAP must function often make procurement complex and cumbersome.  

REAP will continue to work with USAID early in year two to find solutions to this critical impediment.       

Year two begins with a significant transition underway from establishing a grants program, testing project 

systems, and observing market responses in year one, to completing the grant award process and providing 

technical support to all resulting agribusinesses in succeeding years.  Now REAP must pay more attention 

to ensuring the success of grantee enterprises than to selecting and funding investment proposals. In the 

remaining years of project life, it is critical that the focus of REAP remain on the central figure in the 

program, the agriculture entrepreneur-grantee.  REAP procedures, processes and programs all must support 

that central figure. Unless grantees are successful in their individual investments, REAP cannot succeed as 

a project. Thus, REAP will ensure that cultivating entrepreneurship remains its overarching thrust.  
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Program Overview 
USAID’s Restoring Efficiency to Agriculture Production (REAP) activity is a market driven and result 

oriented enterprise development project that will increase incomes and employment in rural areas by 

delivering firm-level investment and tailor made technical assistance to agribusiness enterprises that 

provide inputs, services, training and cash markets to smallholder farmers. REAP catalyzes increased 

private investment and commercial finance to the sector, mitigates risk for rural SMEs and entrepreneurs 

by delivery of technical assistance, and expands commercially sustainable linkages between service 

providers, producers, postharvest enterprises and smallholder farmers. To ensure the long-term 

sustainability and success of these investments, REAP delivers tailored technical assistance, group 

trainings on best agricultural practices and facilitates commercial linkages between farmers and agro 

enterprises. 

Summary of Project Year 1 Achievements 

Component 1: SME 

Development in the 

Agriculture Sector 

Component 2: Technical 

Assistance Program 

 

Cross Cutting 

 15 pre-application 

outreach events held, 

attended by 638 people; 

 2 RFA’s for matching 

grant program released, 

resulting in 126 

applications; 

 $3.8M in grant monies 

obligated across 37 

USAID approved grant 

projects, leveraging 

$11.3M in private 

sector investment.   

 More than 100 

agribusinesses received 

technical assistance; 

 53 enterprises, vocational 

institutions and university 

representatives participated 

in 5 day postharvest and cold 

storage management training;  

 TA integration plans for 37 

grant projects developed. 

 Gender Initiative launched 

providing capacity building 

and business plan 

development training to 75 

female entrepreneurs;  

 CBA methodology developed 

and incorporated into M&E 

System ; 

 Terms of Cooperation 

developed with eight leading 

commercial banks of Georgia, 

leading to agricultural lending 

training for 43 mid-level 

managers.  

 

Detailed REAP Progress by Activity and Component 

Start-Up: 
REAP engaged in a two phase start-up approach that began with the deployment of a three-person 

operations team from CNFA HQ, followed by the deployment of the REAP Chief of Party and HQ 

Program Manager several weeks later. To ensure rapid start-up, the operations team deployed 10 days 

after contract start date and immediately addressed early logistical and operational requirements, on-

boarded local staff, completed urgent program implementation tasks, and coordinated with USAID.  

After the arrival of the Chief of Party in-country on October 30th, 2013 the REAP HQ Program Manager 

deployed to the field to further support early stage programmatic deliverables including the submission of 

project Y1 Work Plan, Grants Manual, and Performance Monitoring Plan (PMP). In addition, the Chief of 
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Party and Program Manager interviewed candidates for two key personnel positions – the Deputy Chief 

of Party (DCOP), and Director of Finance and Administration – that needed to be filled after project 

award. Two qualified candidates were selected, submitted to USAID, and subsequently approved.  

Operations, Facilities and Equipment: 
In project month 1, CNFA fully re-occupied the main office it has utilized since 2007, on Kostava Street 

in Tbilisi. To expand REAP’s outreach and effectively monitor grantees, REAP established a regional 

office in Kutaisi, opened in project month 3, and in Telavi, opened in project month 4. The regional 

offices house 1 to 2 regional coordinators, along with two interns sourced from local universities.  

In Q1, REAP successfully procured all necessary office and IT equipment. In addition, REAP 

successfully transferred relevant assets from USAID’s closed out Farmer-to-Farmer Program. In Q3, 

REAP purchased two new project vehicles to replace inherited vehicles that no longer provided safe, 

reliable and efficient transportation.   

Staffing: 

Long-Term Staff 
Due to CNFA’s longstanding history in Georgia, the project quickly mobilized the majority of its 

technical staff upon award.  As mentioned above, two key staff members from the proposal needed to be 

replaced. Interviews took place following the arrival of the COP in-country on October 30, 2013 and 

candidates were approved by USAID on November 26, 2013.  

Project analysts and regional coordinators were not named in the proposal and were phased in over PY1 

to reflect the needs of the program. Project analysts work closely with C1 staff in the investment proposal 

development process, while regional coordinators are responsible for mobilization and implementation of 

grant projects. REAP ended PY1 with seven project analysts and regional coordinators split between its 3 

offices. Solicitation of candidates was announced on www.jobs.ge, and selection and engagement for these 

positions followed CNFA’s personnel and employment guidelines. Below is a table summarizing REAP’s 

long-term staff and their mobilization date.  

 Position Current Status Start date 

1  
Chief of Party (key) 

 
mobilized 

October 30, 
2013 

2 Deputy Chief of Party (key) mobilized January 1, 2014 

3 Director of Finance (key) mobilized December 9, 2013 

4 C1 Team Leader /Agribusiness Investment 

Director (key) 

 
mobilized 

October 23, 
2013 

 
5 

C2 Team Leader/Technical Assistance 

Director (key) 

 
mobilized 

November 1, 
2013 

 
6 

 
Access to Finance Specialist 

 
mobilized 

October 23, 
2013 

 
7 

 
M&E 

Manager 

 
mobilized 

October 28, 
2013 

 
8 

 
Communications Specialist 

 
mobilized 

October 28, 
2013 

http://www.jobs.ge/
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9 

 
Gender Specialist 

 
mobilized 

October 28, 
2013 

 
10 

 
Environmental Specialist 

 
mobilized 

October 23, 
2013 

11 Primary Production Specialist  

mobilized 
December 9, 2013 

12 Input Supply and Farm Service Specialist mobilized January 1, 2014 

13 Post-Harvest and Processing Specialist mobilized May 15, 2014 
 

14 
 

Agricultural Technology Specialist 
 

mobilized 
October 28, 

2013 
 

15 
Business Management and Marketing 

Specialist 

 
mobilized 

October 28, 
2013 

16 Workforce Development Specialist mobilized December 16, 

2013 

 
17 

Grants Manager  
mobilized 

November 1, 
2013 

 
18 

 
Office Manager/Accountant 

 
mobilized 

October 28, 
2013 

19 Regional Coordinator (Telavi) mobilized December 6, 2013 

20 Regional Coordinator (Kutaisi) mobilized December 9, 2013 

21 Project Analyst  mobilized March 7, 2014 

22 Project Analyst  mobilized March 7, 2014 

23 Regional Coordinator (Tbilisi) mobilized July 1, 2014 

24 Project Analyst mobilized July 14, 2014 

25 Regional Coordinator (Kutaisi) mobilized July 1, 2014 

Internship Program 
Early in PY1, REAP launched an internship program to provide workforce development opportunities for 

successful university students and to augment REAP’s support functions. Initially, REAP employed 6 

interns in total, 2 per office, focusing on administrative tasks. As REAP’s implementation ramped up, 

new opportunities emerged for interns to support technical areas of REAP. The project finished PY1 with 

a total of 13 interns that not only gained experience in day-to-day activities, but were exposed to and 

learned from international consultants. One such example, is REAP’s CBA intern, who shadowed 

REAP’s M&E Manager and leading international Cost Benefit Analysis (CBA) consultant in the 

development of REAP’s CBA Model. This is the first instance of applying CBA methodology on a 

project level for M&E purposes. This intern is now developing a Masters’ Thesis on applying CBA to 

agribusinesses. Below is a summary of internships in PY1.     

Position University Duration 

Tbilisi Office 

Monitoring and Evaluation, CBA 

Analysis 

International School of Economics at TSU 

(ISET) 

12.9.13-6.9.16 

Administration and Finance Agricultural University of Georgia 12.9.13-6.9.16 
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Administration and Finance International School of Economics at TSU 

(ISET) 

6.6.14-7.14.14 

Administration and Finance 

 

International School of Economics at TSU 

(ISET) 

7.2.14-12.2.14 

Workforce Development 

 

University of Tartu 7.10.14-1.10.15 

Administration and Finance 

 

St. Andrew the First-called  Georgian 

University 

7.9.14-12.9.14 

Administration and Finance 

 

Agricultural University of Georgia 7.9.14-12.9.14 

Component 1: SME 

Development in the Agriculture 

Sector 

 

Agribusiness & Marketing from Texas A&M 

University and Finance from Shota Rustaveli 

State University. 

5.20.14-8.20.14 

Monitoring and Evaluation, CBA 

Analysis 

 

International School of Economics at TSU 

(ISET) 

5.20.14-8.20.14 

Telavi Office 

Administration and Finance Iakob Gogebashvili Telavi State University, 

Agrarian Faculty 

4.11.14-10.11.14 

Administration and Finance Iakob Gogebashvili Telavi State University, 

Agrarian Faculty 

4.11.14-10.11.14 

Kutaisi Office 

Administration and Finance Kutaisi University (Faculty of Tourism) 5.16.14-11.16.14 

Administration and Finance Kutaisi University (Faculty of Tourism) 5.16.14-8.31.14 

 

International Short-Term Technical Assistance (STTA) 
To augment REAP’s field implementation and provide targeted expert technical assistance, REAP 

utilized 12 international short-term technical assistance assignments. These assignments supported REAP 

across all aspects of implementation, including grant program design, access to finance, monitoring and 

evaluation, and technical assistance to grantees. Below is a table summarizing REAP’s international 

STTA assignments in PY1. 

Assignment Project Quarter Technical Area 

Grant Outreach, Application, 

Evaluation and Management 

System Design  

Quarter 2 

Component 1: SME Development in the 

Agriculture Sector 

BSP Capacity Assessment 
Quarter 2 

Component 2: Technical Assistance 

Program 

Development of REAP’s Cost 

Benefit Analysis (CBA) Model 
Quarter 2, 3 

Monitoring and Evaluation 

CBA Model Testing and 

Adjustment 
Quarter 3 

Monitoring and Evaluation 

Assessment of Options for 

Development of Private Sector 

Demonstration Plot System 

Quarter 3 

Component 2: Technical Assistance 

Program 

Postharvest Training Program 

Development and Cold Storage 
Quarter 3 

Component 2: Technical Assistance 

Program 
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Evaluation 

Agriculture Lending Training 

Program Development and DCA 

Assessment 

Quarter 3 

Access to Finance 

Postharvest Handling and 

Refrigeration Training Program 

Delivery 

Quarter 4 

Component 2: Technical Assistance 

Program 

Postharvest Handling and 

Refrigeration Training Program 

Delivery 

Quarter 4 

Component 2: Technical Assistance 

Program 

Postharvest Handling and 

Refrigeration Training Program 

Delivery 

Quarter 4 

Component 2: Technical Assistance 

Program 

Agriculture Lending Training 

Delivery 
Quarter 4 

Access to Finance 

Document and Deliverables Submission: 
In-line with REAP’s ambitious implementation schedule, the project submitted a number of guiding 

documents and templates during the initial start-up phase of the project. This included not only the PY 1 

Work Plan, Grants Manual, and PMP, but documents that supported the implementation of both 

Component 1 and Component 2 such as Request for Applications (RFA) and Expression of Interest (EOI) 

templates. REAP submitted its final contractual deliverable in Project Year 1, the Year 2 Work Plan, on 

September 26
th
. This deliverable is currently under review by USAID. Below is a table summarizing 

REAP’s submitted documents to USAID and their current status.  

Document USAID Submission Submission Date USAID Approval 

Project Work Plans 

Year 2 Work Plan Submitted September 26, 2014 Pending Approval 

Year 1 Work Plan Submitted November 14, 2013 Approved 

Progress Reports 

REAP Q1 Progress 

Report  

Submitted February 17, 2014 Approved 

REAP Q2 Progress 

Report 

Submitted April 14, 2014  Approved 

REAP Q3 Progress 

Report 

Submitted July 14, 2014 Approved 

Grants Manual 

Grants Manual Submitted November 12, 2014 Approved 

RFAs and EOIs 

Grant RFA 01/2013 Submitted November 19, 2013 Approved 

Grant RFA 02/2014 Submitted February 17, 2014 Approved 

Gender Special Initiative 

(EOI) 

Submitted March 27, 2014 Approved 

BSP EOI  Submitted November 13, 2014 Approved 

Monitoring and Evaluation 

PMP Submitted November 13, 2014 Approved 

Short-Term Technical Assistance Reports 

BDS Market Analysis and 

Capacity Plan 

Submitted March, 19, 2014  Approved 
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Integrating CBA 

Indicators within the 

M&E Framework 

Submitted April 21, 2014  Approved 

Interpreting and Using 

CBA Indicators in the 

M&E Framework for 

REAP 

Submitted August 21, 2014  Approved 

Agricultural 

Demonstration Plots: 

Technical Choice and 

Efficiency  

Submitted June 3, 2014  Approved 

Postharvest and Cold 

Chain Training Needs 

Assessment 

Submitted June 4, 2014  Approved 

Agricultural Lending 

Training Status and 

Recommendations  

Submitted September 3, 2014  Approved 

DCA Leasing Status and 

Recommendations 
Submitted September 3, 2014  Approved 

Communications Materials 

REAP One Pager _ ENG Submitted November 11, 2014  Approved 

REAP One Pager _ GEO Submitted November 11, 2014 Approved 

REAP Booklet _ ENG Submitted November 11, 2014 Approved 

REAP Booklet _ GEO Submitted November 11, 2014 Approved 

REAP Outreach PP _ 

GEO 
Submitted November 11, 2014 Approved 

 

Program Outreach and Communications: 
To raise awareness, highlight successes and ensure equitable access to REAP’s grant and technical 

assistance programs, REAP undertook crucial steps to engage the agribusiness community throughout 

Georgia. Tailored outreach events in major municipalities around the country served as the centerpiece of 

project outreach and in total, more than 600 participants attended these events. 

In PY1, REAP produced a variety of instruments for communicating REAP’s message to the general 

public including: 

Printed materials: 

 Program Brochures – Clearly and concisely explain the objective of the project, its methodology 

and the expected results. The brochure includes project contact information. 

 1-page Program Summary – A brief, 1-page program summary suitable for email circulation or as a 

hand out to any stakeholder interested in an overview of the project.  

 REAP PowerPoint Presentation – A brief description of the program that emphasizes the goals and 

objectives of the project, associated grant amounts, co-investment requirements, and technical 

assistance opportunities. 
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 Program Booklet- A convenient booklet describing REAP’s goals, implementation approach and 

expected results. These booklets were provided to the media, government and representatives of other 

stakeholders 

 Informational Poster- A graphic display illustrating REAP’s application submission dates and 

contact information. These were posted across the regions in municipality buildings and FSCs. 

 

Website: In Q3, REAP received permission from USAID/Washington to proceed with the launch of its 

project website (www.reap.ge). The website layout is now complete and is being utilized to inform the 

public, highlight project activities, publish solicitations and illustrate successes. Furthermore, REAP 

collaborated with USAID’s GIS Advisor to develop an interactive map that shows the location and type 

of grant for all of REAP’s approved projects.  

In addition to the website, REAP continues to place all pertinent project related information on its 

Facebook page at the following address: 

https://www.facebook.com/reap.georgia/https://www.facebook.com/pages/REAP-

Georgia/558240384259026#. 

And, all of REAP’s solicitations related to the project, including grant RFA’s, continue to be  posted to 

the US Embassy’s web site at the following address: http://georgia.usembassy.gov/resources/reap.html.  

Outreach Events: Critical to the success of REAP are informative outreach roundtables that highlight 

REAP’s goals and introduce REAP’s grant and 

technical assistance programs. In PY1, REAP held 

19 public outreach events across all regions of 

Georgia, attended by 752 participants. During the 

presentations, all participants received a printed 

version of the Request for Applications (RFA), 

Application Form, and a CD with all Component 1 

and Component 2 application materials. In 

addition, in Q2 REAP began to hold Component 2 

specific outreach events that targeted potential 

technical assistance beneficiaries. A total of 114 

representatives of SME agribusinesses attended 

these presentations. REAP actively coordinated with USAID’s Good Governance Group in Georgia (G3) 

project, which provided support through mobilizing SMEs and providing meeting space at the Civic 

Engagement Center in Ozurgeti. All participants received handouts and soft copies of REAP’s technical 

assistance application, notes on REAP’s technical assistance program and a list of REAP’s BSP partners. 

Throughout the outreach process, REAP ensured the involvement and buy-in of the Regional 

Government, MoA Regional Extension Centers and local media. Below is a table summarizing REAP’s 

outreach events in PY1. 

Region Town Date of Presentation Number of Participants 

RFA 1 Pre-Application Event 

Kakheti Telavi December 2, 2013 63 

Kakheti Lagodekhi December 3, 2013 26 

Kakheti Dedoflistskaro December 4, 2013 20 

REAP Outreach Event 

http://www.reap.ge/
https://www.facebook.com/reap.georgia/https:/www.facebook.com/pages/REAP-Georgia/558240384259026
https://www.facebook.com/reap.georgia/https:/www.facebook.com/pages/REAP-Georgia/558240384259026
http://georgia.usembassy.gov/resources/reap.html
http://en.wikipedia.org/wiki/Georgia_(country)
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Kvemo Kartli Marneuli December 5, 2013 47 

Shida Kartli Gori December 6, 2013 71 

Tbilisi Tbilisi December 10, and 

December 16, 2013 

90 

RFA 2 Pre-Application Event  

Imereti Kutaisi March 4, 2014 70 

Samegrelo Zugdidi March 5, 2014 36 

Ajara Batumi March 6, 2014 23 

Guria Ozurgeti March 7, 2014 24 

Samtskhe-Javakheti Akhaltsikhe March 10, 2014 44 

Racha-Lechkhumi Ambolauri March 11, 2014 64 

Tbilisi Tbilisi March 13, and  March 20, 

2014 

60 

Component 2 Focused Events 

Imereti Kutaisi February 5, 2014 29 

Samegrelo Zugdidi February 6, 2014 35 

Ajara Batumi February 7, 2014 24 

Guria Ozurgeti February 8, 2014 26 

Total Participants                                                                                                       752 

 

To complement REAP’s active outreach campaign, REAP distributed 80 informational posters 

throughout municipality buildings and Farm Service Centers (FSCs) that highlighted REAP’s Component 

1 and 2 activities. In addition, REAP utilized 79 informational TV spots to outline REAP’s project 

activities and announce the venue, time and date of each roundtable. The table below provides 

information regarding REAP’s television outreach in PY1. 

TV Company Coverage Area # Spots/Day Duration Period 

RFA 1 

Tanamgzavri Telavi, Kvareli (Kakheti Region) 10 10/28/13 – 11/04/13 

Gurjaani Kakheti Region 8 10/28/13 – 11/04/13 

TV4 Rustavi, Marneuli, Bolnisi (Kvemo Kartli) 8 10/30/13 – 11/05/13 

Marneuli Marneuli 10 10/30/13 – 11/05/13 

DIA Gori, Khashuri, Kareli (Shida Kartli) 8 10/30/13 – 11/06/13 

RFA 2 

Rioni TV Imereti, Racha Lechkhumi Regions 7 02/26/14 – 03/03/14 

Odishi TV Samegrelo, Svaneti Regions 7 02/27/14 – 03/04/14 

Guria TV Guria Region 7 02/28/14 – 03/06/14 

Adjara 

TV/TV25 

Adjara Region 7 02/28/14 – 02/05/14 

TV9 Samtskhe-Javakheti Region 7 03/05/14 – 03/09/14 
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Project Launch Event: Initially, REAP planned to conduct a project launch event in Q1. However, per 

USAID’s request, no project launch event was scheduled in PY1.  

Component 1: SME Development in the Agriculture Sector 
REAP’s grants component focuses on investment project design, based on competitive investment plans 

submitted by private sector agribusinesses. REAP’s grant component invests in four major agribusiness 

categories: Farm Service and Machinery Service Centers, Primary Production, Postharvest Handling and 

Processing, and Information Service Providers. In PY1, REAP committed more than $3.8M to 37 

approved grant projects, exceeding its targets by 153% and 23% respectively. Furthermore, REAP’s 

grantees demonstrated commitment to their projects by investing approximately $1.8M and committing 

an additional $9M in future capital investment. Below is a table that summarizes REAP’s grant projects 

by agribusiness category.  

Agribusiness Category 
Approved 

Projects 

Grant 

Amount 

Committed 

Cost-share 

Invested to Date 

Cost-share 

Committed 

FSC/MSC 16 $1,878,414 $740,791 $5,099,862 

Primary Production 4 $39,050 $61,707 $115,392 

Postharvest  handling and 

processing 
16 $1,825,088 $976,868 $5,987,467 

Information and Service Providers 1 $64,245 $19,356 $151,585 

Target 30 $1,500,000 $1,500,000 $3,500,000 

Total 37 $3,806,797 $1,798,722 $11,354,306 

 

RFA 1 
Essential to REAP’s success in identifying viable business partners, developing profitable business 

proposals and ultimately committing grant funds was REAP’s rapid start-up, including the effective 

development of necessary solicitation materials within the first two months. As a result, REAP released 

its first RFA in November, 2013 and began evaluating applications in January 2014. Due to the expedited 

solicitation release, formal outreach presentations were conducted only in East Georgia; however, because 

of informal outreach conducted by REAP’s regional office, applications were received from all regions of 

Georgia. In response to REAP’s first RFA, more than 60 agribusiness submitted applications in the 

following categories.  

RFA 1 

Agribusiness Category Applications Received Passing Applications 
Requested Grant 

Amount 

FSC/MSC 7 4 $684,840 

Primary Production 23 2 $318,323 
Postharvest  handling 

and processing 
30 5 $3,041,437 

Information and Service 

Providers 
2 1 $98,670 

Total 62 12 $4,143,270 

Approved  11 $1,048,899 
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Based on the analysis of the Technical Evaluation Committee (TEC) comprised of the DCOP and 

Component 1 staff, 12 applications received a passing score, met all eligibility criteria, appropriately 

aligned with REAP’s priorities and goals, and provided accurate and complete supporting documentation. 

REAP’s specialists then conducted site visits to all passing applicants. As a result of the site visits, one 

passing applicant (Anitanti Ltd.) was disqualified due to noncompliance with food safety requirements 

and another Dzevera Cooperative withheld their application due to seasonality issues. Supported by 

REAP’s staff, all ten remaining applicants developed full investment proposals and subsequently, were 

approved by USAID.  

RFA 2 
Building of the success of the first RFA, REAP’s second solicitation was issued in February, 2014, with 

the technical evaluations beginning in April. For the second RFA, REAP conducted outreach 

presentations nationwide and 61 agribusinesses submitted applications.  

RFA 2 

Agribusiness Category Applications Received Passing Applications 
Requested Grant 

Amount 

FSC/MSC 17 12 $1,458,912 

Primary Production 8 3 $29,655 

Postharvest  handling 

and processing 
35 15 $1,879,214 

Information and Service 

Providers 
1 0 $0 

Total 61 30 $3,367,781 

Approved  27 $2,757,898 

 

In round two, 30 applications received passing scores, including seven from agribusinesses that reapplied 

after receiving technical assistance from BSPs after failing in round 1. As in round 1, REAP’s specialists 

conducted site visits for due diligence and to conduct an environmental compliance assessment. After the 

site visits, three passing applicants withdrew their applications. Two applicants, Livestock Bazaar Ltd. 

and I/E Teimuraz Kevlishvili, withdrew their applications due to an inability to cost share, while one 

applicant, I/E Giorgi Jeladze withdrew because of environmental concerns. The remaining 27 applicants 

developed full investment proposals and have been approved by USAID. In Annex A, please find a 

detailed list of all submitted and approved projects.  

REAP exceeded its targets early in PY1 and committed more than 

60% of its grant fund from the first two RFAs. As a result, the 

project and USAID mutually decided to postpone further RFAs in 

PY1 and to focus REAP’s efforts on grant implementation. REAP 

will continue RFAs in PY2, targeted at specific agribusiness 

categories as well as female entrepreneurs participating in 

REAP’s Gender Initiative.  

FSC under construction in Khulo 
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Implementation 
In PY1, 21 of REAP’s approved grantees began implementation. In total, REAP’s grantees invested 

approximately $1.8M, greatly exceeding expectations. Key to this accomplishment is REAP’s innovative 

approach to grant implementation, which allows grantees to start investment into their enterprise before 

the grant agreement is signed. As this investment is at the risk of the grantee, this demonstrates their 

confidence in their partnership with REAP. Below is a table summarizing grantees investment in PY1. 

Agribusiness 

Category 

Number of 

grants under 

implementation 

Invested 

capital 

FSC/MSC 9 $740,791 

PP 4 $61,707 

PHHP 7 $976,868 

ISP 1 $19,356 

Total 21 $1,798,722 

Analysis 
Based on REAP’s two solicitations, three trends emerged. First, the greatest interest is from postharvest 

handling and processing companies, while the least is from information service providers. The below 

table shows the cumulative results of applications received by agribusiness category.  

 

Primary Production, 
34 

FSCs/MSCs, 24 

Information and 
Service Providers, 4 

Post-harvest 
handling and 

processing, 64 

Submitted applications by Agribusiness 
Category 
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Second, interest to partner with REAP is nationwide as demonstrated by the below table showing 

distribution of submitted applications by region: 

  

The most active regions submitting applications were Samegrelo-Zemo Svaneti, Kakheti and Shida Kartli,; 

however, the best approval rate is Kakheti with 10 passing applications out of 24. Below please find a table 

outlining the number of applications and their success rate by region. 

Region 
Submitted 

Applications 

Rejected 

Applications 

due to 

Eligibility 

Failed 

Applications 

Passed 

Applications 

Approved 

Grant 

Projects 

Adjara 7 2 2 3 3 

Guria 7 1 3 3 3 

Imereti 11 0 7 4 4 

Kakheti 24 5 9 10 9 

Kvemo Kartli 18 7 7 4 4 

Mtskheta-Mtianeti 7 2 3 2 2 

Tbilisi 2 0 2 0 0 

Racha-Lechkhumi 1 0 0 1 1 

Samegrelo-Zemo Svaneti 27 7 18 2 2 

Samtskhe-Javakheti 5 1 0 4 3 

Shida Kartli 17 2 7 8 6 

Total 126 27 58 41 37 

Adjara, 7 
Guria, 7 

Imereti, 11 

Kakheti, 24 

Kvemo Kartli, 18 Mtskheta-Mtianeti, 7 Tbilisi, 2 

Racha-Lechkhumi, 1 

Samegrelo-Zemo 
Svaneti, 27 

Samtskhe-Javakheti, 
5 

Shida Kartli, 17 

Submitted Applications by Regions 
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Third, FSCs/MSCs are the most successful agribusiness category with a 66% pass rate. This could be in 

part related to the focused scope of FSCs/MSCs businesses and their close interaction with their clientele. 

This enables them to accurately forecast demand for new and improved services. The least successful 

category is primary production with a 12% pass rate.  This is most likely due to the fact that primary 

production enterprises are an emerging market in Georgia and owners are not well equipped with the 

business acumen and management skills to develop strong investment proposals. Below is a summary of 

the distribution of applications and relevant pass/fail statistics.   

Agribusiness Category 
Submitted 

Applications 

Rejected 

Applications 

due to 

Eligibility 

Failed 

Applications 

Passed 

Applications 

Approved 

Grant 

Projects 

Primary Production 34 12 17 5 4 

FSCs/MSCs 24 3 5 16 16 

Information and Service 

Providers 4 0 3 1 1 

Post-harvest handling 

and processing 64 12 33 19 16 

Total 126 27 58 41 37 

 

Component 2: Technical Assistance Program 
REAP’s technical assistance component provides custom-designed services to all grantee enterprises in 

order to support the sustainability of increased agribusiness investment. REAP uses local business service 

providers (BSPs) and international experts to provide delivery of technical assistance. In PY1, REAP 

provided technical assistance to more than 100 small and medium size enterprises, exceeding targets by 

more than 180%.  

Material Development, Outreach and BSP Selection 
From project onset, the Component 2 team developed and submitted materials necessary for rapid 

implementation. Supported by international consultants from consortium member, CARANA, REAP 

successfully submitted to USAID application forms, expression of interests and eligibility criteria 

documents necessary for BSPs and SMEs to participate in REAP. After approval, all documents were 

translated into Georgian and were made publicly available through www.jobs.ge on November 27
th
, 2013. 

In November, Component 2 staff actively began an outreach campaign that included six roundtables 

across Georgia attended by more than 40 BSPs. During these roundtables, REAP’s Component 2 Lead 

provided an overview of the project, provided specific information regarding coordination with 

Component 1 and outlined REAP’s technical assistance program. To augment regional roundtables, 

http://www.jobs.ge/
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announcements regarding REAP’s technical assistance program were placed in 8 regional newspapers and 

uploaded on 4 regional websites.  

In January 2014, Component 2 evaluated BSP applications, selecting 32 companies out of 41 

applications. BSPs were evaluated by Component 2 staff and REAP project management based on 

predetermined criteria. Due to USAID’s revised technical direction given in March 2014, BSPs would no 

longer receive capacity building assistance, but would still participate in technical assistance delivery to 

grantees.  

Failed Applicant Training 
From REAP’s shortlisted BSPs, seven BSPs (3 consortia and one company) were selected to provide 

business plan development and capacity building assistance to failed grant applicants from REAP’s first 

RFA. 27 failed applicants attended trainings across six cities: Tbilisi, Gurjaani, Gori, Kutaisi, Ozurgeti 

and Zugdidi. The below table highlights the individual BSP or BSP consortium that provided training to 

failed applicants and the Region in which they conducted the training: 

Business Service Provider Coverage 

Guria ABC/Kutaisi Educational Academy  Imereti, Guria  

Erani/Abkhazintercont  Samegrelo  

GEC  Kvemo Kartli, Kakheti  

GBDS Caucasus/Experto  Shida Kartli  

 

As a result of the training, seven failed applicants from Round 1 succeeded in achieving passing scores in 

Round 2. This validates REAP’s policy of assisting failed applicants to improve their submissions should 

they choose to reapply in the future. The below chart highlights the success/fail rate of re-applicants 

trained by BSPs: 

Company Region Total 

number of 

Trained 

Companies 

Successful 

re-

applicants 

Failed Re-

applicants 

Non-

applicants 

for Round 

2 

Applicant 

Success Rate 

Erani/Abkha

zintercont  

Samegrelo

-Zemo 

Svaneti  

7 1 2 4 14% 

Guria ABC  Guria, 

Ajara  

3 1 - 2 33% 

Kutaisi 

Educational 

Academy  

Imereti  3 - 2 1 0% 

GBDC 

Caucasus/Ex

perto  

Shida 

Kartli, 

Mtskheta-

Mtianeti  

6 2 1 3 33% 

GEC 

Corporation  

Kvemo 

Kartli, 

Kakheti  

8 3 1 4 37.5% 
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Technical Assistance to Non-Grantees 
In March 2014, REAP received technical direction from USAID to not provide technical assistance to 

non-grantee enterprises and to focus all resources on REAP’s grantee enterprises. Prior to this technical 

direction, REAP provided business plan development services to JSC Stimor Associates regarding the 

development of a greenhouse in Samegrelo-Zemo, Svaneti Region. A tender was issued for a BSP to 

provide training and The Tbilisi Business Service Center (TBSC) received the highest score. TBSC 

worked with JSC Stimor Associates to develop a bankable business plan. As a result of this consultancy, 

JSC Stimor Associates is in final negations with a leading commercial bank regarding a $2.2M loan.  

Technical Assistance Intervention Plans 
In response to USAID’s technical direction, Component 2 developed detailed technical assistance 

intervention plans for all 37 approved grant applicants. Each plan is tailored to the grantee and covers a 

range of possibilities for technical assistance including training, capacity building, marketing/branding 

and certification support for grantees. Examples of concluded technical assistance interventions may be 

found below. 

Postharvest Handling and Cold Storage: In April, 2014, two 

experts in postharvest and cold storage from Consortia member 

WFLO, travelled to Georgia to asses local stakeholder 

knowledge and capacity gaps in postharvest best practices, 

technology adoption, and cold chain management. In addition, 

they travelled to several potential technical and vocational 

education and training (TVET) institutional partners to evaluate 

and provide technical recommendations to postharvest 

facility/cold storage operators supported under REAP. 

As part of the training needs assessment, WFLO experts met with three grant applicants, visited four 

colleges/universities, eight cold storage facilities, a cold storage contractor, a refrigeration maintenance 

contractor, a local cold-store wholesale market, and interviewed an applicant who could potentially serve 

as a local trainer.  

WFLO’s experts also worked with REAP’s Component 1 Team to review cold storage related grant 

applications. The experts concluded that all applicants demonstrated awareness of what is required to 

store fruit and vegetables in a cold storage facility and that their operations would improve through 

training on storage best practices and cold chain management.  

Building off of the initial assessment, from September, 17-27
th
, 2014, REAP organized two 5-day 

postharvest handling and refrigeration training sessions in Batumi and Gori. The training courses were 

attended by 53 participants including representatives from 12 of REAP’s grantees and 5 educational 

institutions. Trainings included hands-on demonstrations as well as printed resource materials translated 

into Georgian on postharvest handling and modern refrigeration technologies. Two universities, Batumi 

Shota Rustaveli State University and Akaki Tsereteli Kutaisi State University, were presented with 

postharvest educational toolkits to more effectively provide short-term training courses to their students 

and businesses in the future.  

Postharvest Training in Batumi 
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Private Sector Demonstration Plot Development: In May 2014, REAP deployed an international 

consultant to perform an assessment of options for developing a private sector demonstration plot system. 

To assist in his assessment, the consultant visited potential sites for demonstrations plots in Kakheti and 

visited existing nurseries in various regions of Georgia.  Based on the consultant’s recommendations, 

REAP developed a Demonstration Plot Action Plan that will be shared with USAID and in PY2, REAP 

will be establish five demonstration plots with FSC grantees. These demonstration plots will showcase 

various crops across different regions of Georgia and will utilize international STTA to deliver practical 

training sessions to farmers on various topics such as pruning, minimum till, double cropping and no till 

farming. 

Monitoring and Evaluation (M&E) 
REAP established the foundation for its M&E system in close coordination with USAID and in 

compliance with the guidelines set forth in ADS 203.3.2.1. Much of REAP’s initial M&E work defined 

and established measurable outputs, outcomes, impacts and milestones for the program to be tracked by 

its approved Performance Monitoring Plan (PMP). In addition, REAP worked closely with USAID to 

develop its Results Framework to illustrate how REAP’s investments will lead to the achievement of 

USAID/Caucasus CDCS Goals and Development Objectives for Georgia.  

In PY1, REAP’s M&E Manager, collected, reviewed and analyzed data on activities for all 37 approved 

grant projects, their milestone achievements, outcomes and outputs. REAP worked with all grantees to 

integrate M&E into their projects and the M&E Manager worked together with the Component 1 team to 

determine 3 year projections for each grant project. To ensure timely reporting, progress data is collected 

from each grantee quarterly by the M&E Manager, regional coordinators and interns through various 

collection methods such as interviews, field observations, file and document reviews and periodic mini- 

surveys. Furthermore, REAP utilizes the triangulation method of data collection to verify and cross-check 

information provided by grantees and farmers to inform REAP’s PMP. 

Modifications to PMP 

Due to USAID’s Technical Direction to cease BSP capacity building and technical assistance to non-

grantee activities, REAP modified its PMP. Targets, outputs and outcomes directly related to 

strengthening BSPs were removed. Among them were: 

 Indicator: Qualified BSPs established and/or strengthened as a result of USG assistance; 

and, 

 Indicator: Increase in BSP revenues from private sector clients. 

In its PY2 Work Plan, REAP proposed an additional indicator related to Component 2 activities: 

 Indicator (custom): Value of business development services from USG assisted sources 

provided to MSMEs, including farmers.  

This proposed indicator will track REAP’s financial resources spent on technical assistance by local or 

foreign experts to REAP’s grantees and will help determine the plausible attribution between technical 

assistance provided and increased jobs and incomes of REAP’s grantees and direct beneficiary farmers. 
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Incorporating Cost Benefit Analysis into M&E 

Per contractual requirements and USAID’s direction, REAP integrated cost benefit analysis (CBA) into 

the M&E system to demonstrate the economic returns of project activities and investments. The inclusion 

of CBA indicators enables REAP to assess and improve the effectiveness of grant projects and will 

provide guidance for the management of future agricultural interventions. CBA indicators provide allow 

the project to adequately assess the monetary and non-monetary impacts of a given grant project. 

To assist REAP develop the appropriate methodology and subsequently integrate CBA into its M&E 

system, an internationally recognized CBA consultant conducted an assignment in March and April of 

2014 that trained REAP staff on CBA methodology and assessed the feasibility of expanding the use of 

CBA on the project. At the conclusion of this assignment, the CBA consultant offered recommendations 

to REAP and to USAID for further incorporating CBA into the project’s M&E system. Based on these 

recommendations, REAP selected representative samples of grantees, developed relevant CBA indicators 

and integrated these indicators into the M&E system.  

After USAID approved REAP’s round 1 grant projects, the CBA consultant returned to the field in July 

of 2014 to develop representative case studies by grantee type. Development of these case studies 

included site visits to meet with project grantees as well as to pilot questionnaires used for the collection 

of CBA data. REAP selected six representative projects to be included in this initial pilot for CBA and 

anticipates 10 additional projects from round 2 to be included. REAP’s separately submitted PMP report 

will contain CBA analysis for these six representative projects.  

Status of Performance Indicators 
REAP’s PMP consists of 31 indicators, of which seven are considered performance indicators. Below is a 

summary of REAP’s performance indicators, their targets and PY1 results. REAP’s performance 

monitoring report and updated PMP can be found in Annex C.  

PPR Indicator name 
PY1 

targets 

PY1 

adjusted 

targets 

PY1 Results 

Value of additional financing obtained by the private sector as a 

result of USG assistance 
$750,000 $1,950,000 $2,848,368 

Gross incremental sales by USG assisted SMEs (all type) $600,000 $1,290,000 $1,401,616 

Value of incremental sales (collected at farm-level) attributed to FTF 

implementation 
$100,000 $400,000 $458,759 

% Increase in average crop yields of targeted agricultural products as 

a result of USG assistance 
10% 30% N/A 

Number of jobs created with USG assistance 30 40 46 

% of USG assisted entrepreneurs and farmers who demonstrate 

improved business practices 

90% 90% 90% 

40% 40% 40% 
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Number of hectares under improved technologies or management 

practices as a result of USG assistance 
8000 150 163 

 

In PY1, REAP greatly exceeded the majority of its performance indicator targets. The target where REAP 

underperformed, number of hectares under improved technologies or management practices as a result of 

USG assistance, is related to the time lag associated with operationalizing FSCs/MSCs. FSCs/MSCs serve 

as the main conduit for demonstrating improved practices and promoting new technologies. While in 

PY1, REAP approved 16 FSCs/MSCs, these FSCs/MSCs will begin demonstrations and operations in 

PY2 and REAP is confident it will meet its LOP target. Regarding REAP’s indicator, % increase in 

average crop yields of targeted agricultural products as a result of USG assistance, REAP is unable to 

report an actual increase in average crop yield for PY1 as no full harvesting season occurred since 

implementation began. REAP’s complete picture of results will be presented in its PY2 PMP report. 

Environmental Management and Monitoring 
Early in Q1, REAP’s environmental regulation documents and procedures were designed and approved 

by USAID. These overall concepts were incorporated in various program documents (grant application 

forms, selection criteria, applicant guide etc) to define and highlight key requirements related to 

environment and work safety and to comply with USAID and National regulations.  In the beginning of 

the project, REAP held numerous meetings and discussions with USAID to refine the key messages to be 

provided by its IEE (Initial Environmental Examination) and PEA (Programmatic Environmental 

Assessment). As a result of these conversations, USAID amended the limitations concerning REAP’s IEE 

with regards to new construction and privatization of industrial or infrastructure facilities. Please see 

amendment: DCN: 2014-GEO-019; Feb 6, 2013 for more information.  

In PY1, REAP designed and made available the Environmental Monitoring and Mitigation Plans for 

REAP activities:  EMMP 1.Acquisition and transportation of Agriculture equipment if defined by sub-

grantees business plans including tractors, processing machinery, refrigeration,  maintenance tools, 

testing equipment  etc.); EMMP 2.Train SME operators/managers/owners in operation and maintenance 

of equipment and/or facilities; EMMP 3. Planning and implementation of food safety standards, if defined 

by sub-grantee’s business plan, including hiring appropriate personnel, drafting plans, testing, 

establishing internal procedures, installing equipment, etc.  

To expedite the grants approval process, REAP’s COR initiated an amendment to REAP’s contract. This 

amendment allows REAP to process grants under a threshold of $15,000 without COR and MEO 

approval of the Environmental Review Checklist (ERC). However, the COR and MEO still maintain 

responsibility to periodically monitor the process and its accompanying documentation 

Initial screening of shortlisted applicants under RFA round 1 and round 2 was conducted during Quarters 

2, 3, and 4. The purpose of such screenings are to assess activity-specific baseline conditions, including 

applicable environmental requirements and identify potential adverse environmental effects associated 

with planned activity(s) and processes. Subsequently the Environmental Review Checklists (ERCs) was 

developed for all 37 grant proposals 
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In addition to the activities mentioned above, a series of environmental safeguards related brochures, 

posters and flyers were developed, translated in Georgian and distributed among the grantees:  

• Leaflet A: Agricultural Practices for Environmental Protection 

• Leaflet B: Label information 

• Leaflet C: Field sanitation 

• Leaflet D: Integrated Pest Management 

• Handbook on Safe &Effective Use of Crop Protection Products 

• Handbook on emergency measures in cases of crop protection product poisoning 

• Handbook on application and storage of fertilizers 

• Rules of storage, transportation, sale and application of pesticides and agrochemicals 

Cross Cutting Activities 

Gender 
Mainstreaming gender perspectives into REAP began with a comprehensive review of project 

documentation,  including gender requirements in all grant application packages and drafting a tentative 

gender work plan for the first 3 months. REAP’s gender integration continued throughout PY1 through 

the following five activities:  

Development of REAP’s Gender Strategy: REAP’s gender assessment, initially proposed through 

international STTA, was conducted in-house by REAP’s Gender Specialist in coordination with USAID 

counterparts.  In February, 2014 REAP submitted to USAID its gender strategy and it was subsequently 

approved by USAID in Q3. Highlights of REAP’s Gender Strategy are detailed below. 

Development of a well-designed aggressive outreach campaign targeting explicitly women: As 

recommended by USAID counterparts, REAP developed special initiatives oriented at identifying and 

reaching qualified women applicants that have the potential to meet the grant and technical assistance 

requirements of the project.  In PY1 activities included the following: 

 Creating referral systems through identified potential partners (USAID/Centers for Civic 

Engagement (CCEs) and UNDP’s Enhancing Gender Equality in Georgia Project); 

 Organizing two regional meetings in Sighnaghi and Gurjaani Municipalities with the help of the 

Association of Women Farmers of Kakheti and LEPL - Community College Aisi. As a result of 

these meetings several women entrepreneurs were identified as having the potential to benefit 

from REAP assistance; 

 Two female interns were employed to assist REAP’s regional coordinators in local person-to-

person outreach of women; 

 REAP’s pilot gender initiative – ‘Facilitate the Development of Women-owned Agribusinesses’ 

included mobilization of qualified women agribusiness entrepreneurs that meet REAP’s Grant 

Program requirements as well as ‘near qualifiers’. 

Identifying potential linkages between REAP and other stakeholders active in the field of gender 

and agriculture and / or agriculture development: Since Q1, REAP started developing cooperation 

with other stakeholders active in the field of gender and agriculture and / or agriculture development. To 

support this effort and expand outreach, REAP joined two networking platforms – the Gender Theme 

Group (GTG), an interagency group of donor agencies and IDNGOs; and the Gender and Agriculture 
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Sub-group, a platform of practitioners working on the promotion of women in agriculture and economic 

development. 

Facilitate the Development of Women-owned Agribusinesses: In early Spring, 2014 REAP launched a 

pilot gender initiative-‘Facilitate the Development of Women-owned Agribusinesses’ to support the 

development of women-owned agribusinesses through the following actions:  

 Identify high potential women agribusiness entrepreneurs;  

 Train women in developing bankable business plans; 

 Select the best resulting business plans for USAID/REAP grant consideration; 

 Assist successful grant applicants in applying for commercial loans, including the subsidized 

loans under the Government of Georgia’s Cheap Credit program; and, 

 Assist the remaining participants improve their business plans for further grant or bank loan 

consideration. 

 
REAP's Gender Initiative Participants   

 
Through an expression of interest (EOI), REAP selected four BSPs that formed five consortia to identify 

and select at least 75 women agribusiness entrepreneurs in five regions of Georgia – Adjara, Samegrelo-

Zemo Svaneti, Guria, Kaheti and Shida Kartli. A working meeting was organized in June, 2014 to ensure 

partner BSPs understood REAP’s Grant Program, environmental regulations, media mobilization and 

reporting requirements. In PY2, REAP will continue to support this important initiative through a targeted 

grant solicitation for women-owned agribusinesses, provision of grants to qualified applicants, assistance  

in applying for commercial finance and continued capacity building.  

Development of Gender Integration Plans for Grant Recipients: The REAP Gender Specialist 

developed gender integration plans tailored for each successful grant application that is included in each 

investment proposal. Throughout grant implementation, these integration plans will be monitored with 

field visits.  

Access to Finance 
Access to finance is of critical importance to REAP as it aims to foster commercially-sustainable 

financing linkages between producers, post-harvest enterprises and banks. Results of a survey conducted 

by REAP among potential applicants yielded that 94% of surveyed SMEs believe access to finance to be 

a constraint to growing their business. To directly engage with financial institutions, REAP organized 

introductory meetings with leading commercial banks, MFIs, and leasing companies. As a result of these 

meetings, REAP signed Terms of Cooperation (TOC) with eight leading banks: TBC, BOG, VTB, Cartu 
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bank, Procredit Bank, Bank Republic, Basis Bank, and Pasha Bank. Through the TOC, the commercial 

banks will cooperate with REAP to co-finance approved grant projects and participate in trainings for 

banks credit officers.  

In Q2, the Association of Banks of Georgia approached REAP to explore cooperation with regards to 

establishing a customized agriculture lending training courses for credit officers from banks and MFIs 

that are actively engaged in agriculture lending. To support the Association of Banks, REAP engaged an 

international consultant to assist the training center develop and implement a special training program for 

credit officers of commercial banks and microfinance organizations. This training is further described 

below.  

Agricultural Lending Training 
The majority of commercial banks in Georgia are reluctant to make strong commitments to agricultural 

lending. Over the last several years, agricultural lending accounted for less than 2% of total bank loan 

portfolios. One cause is the lack of adequately trained bank loan 

personnel who can evaluate the type of credit risks specific to 

agricultural lending, and are familiar with the peculiarities of the 

Georgian agricultural sector. In addition, the absence of 

established loan monitoring procedures within banks has inhibited 

the expansion of agricultural lending. 

Despite the need for a robust training curriculum, neither the 

Georgian Banking Training Center, nor the in-house training 

centers of banks and MFIs have tailored formal training courses in agricultural lending. To address this 

issue, REAP fielded an international consultant to develop curricula for bank loan officers in agriculture 

lending. The international consultant, together with a Georgian short-term consultant and REAP’s Access 

to Finance Specialist conducted intensive working meetings with commercial banks, the Agriculture 

Projects Management Agency (APMA) and the Association of Georgian Banks to determine particular 

modules and needed details for the training program. 

Building off of these working meetings, REAP held two training sessions for financial professionals on 

agriculture risk analysis and underwriting techniques for primary production and postharvest handling and 

processing loans. These trainings combined practical case studies with theoretical knowledge on topics 

such as the agriculture credit cycle, value chain financing and agriculture risk analysis. 

Training participants included middle management from the lending and credit risk departments of 

various financial institutions. The training was attended by 43 financial professionals from eight 

commercial banks, two leasing companies and two micro finance institutions. The training focused on 

financing for annual crops (wheat, maize and potato), perennial crops (citruses, tea, apples and peaches) 

and livestock (beef and dairy). Training participants received an overview of the agricultural production 

process, an introduction to agricultural processing technologies and an overview of farm risk and 

mitigation techniques.  

Cooperation with APMA  
Beginning in Q3, REAP started to collaborate with Georgia’s Agriculture Projects Management Agency 

(APMA). A key outcome of this collaboration, was APMA’s decision to make available to REAP’s 

REAP's Agricultural Lending Training 
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grantees their “cheap credit” facility. As a result, REAP’s grantees are allowed to apply to APMA’s 

partner banks for loans of $30,000 to $300,000 to purchase agricultural machines and equipment at a 

capped interest rate of 3%. In total, REAP’s grantees have accessed more than $5M in commercial 

finance. 

Technical Assistance to DCA Recipient Financial Institutions 
In Q3, USAID requested that REAP’s international finance consultant review the low utilization rate of 

DCA guarantees of two Georgian leasing companies and to make recommendations to improve. Based on 

the consultant’s assessment, recommendations were provided to USAID for their next steps. REAP is 

engaged in discussions with DCA holder Bank Republic and anticipates collaborating with them on the 

development of their agriculture lending strategy which will have a positive impact on their utilization 

rate of the DCA facility.  

Workforce Development 
The shortage of qualified specialists is one of the key challenges faced by the Georgian agricultural 

sector. Agribusinesses find it difficult to hire new as well as re-train existing personnel to meet modern 

production requirements, including those supported by REAP. To this end, in PY 1 REAP conducted a 

mapping of vocational colleges and universities offering diploma and certification programs in the 

agricultural sector throughout Georgia with the goal of utilizing them as training providers for REAP’s 

grant recipients as well as upgrading their capacity through engagement in REAP-organized training and 

other events. The mapping exercise revealed 5 vocational colleges and 5 universities with adequate 

resources to offer training courses in the regions to REAP beneficiaries: VET Aisi (Kachreti), VET 

Opizari (Akhaltsikhe), VET Telavi (Telavi), Gantiadi (Gori), Erkani (Ambrolauri), Batumi Shota 

Rustaveli State University (Batumi), Shota Meskhia Zugdidi State University (Zugdidi), Akaki Tsereteli 

State University (Kutaisi) , and GIPA (Kutaisi and Gori).  Three of these universities, Gantiadi, Batumi 

State University and Kutaisi State University, are now actively collaborating with REAP and participated 

in REAP’s postharvest handling and cold storage training. 

In PY 1, REAP started a dialogue between educational institutions and REAP supported grant recipients 

to initiate an internship program of university and college students with REAP’s grant recipients once 

these businesses become operational.  Early in PY2, REAP will solidify this relationship through 

facilitating MOUs between businesses and vocational institutions.     

Special Initiatives 

Collaboration with the State Ministry for Diaspora Issues 
Beginning in May, REAP held several meetings with the State 

Minister of Georgia for Diaspora Issues (MOD) to discuss 

opportunities to partner and strengthen Georgia’s commercial 

farming through leveraging diaspora contributions. As a result these 

meetings, USAID and MOD will sign a Memorandum of 

Understanding (MOU) during USAID’s International Diaspora Week 

highlighting the following potential areas of collaboration:  
REAP's Grantees at MOD Event  
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• Linking interested migrants or returnees into REAP’s grant program to co-invest or act as angel 

investors for REAP’s grantees. Interested returnees with relevant business backgrounds will have an 

opportunity to apply for grants. 

• Launching a joint event “Established Agriculture Enterprise as Role Models” to illustrate 

successfully established agricultural enterprises and to promote matchmaking opportunities between 

potential diaspora investors and REAP’s grantees.  

• Participation of women migrants or returnees in REAP’s gender initiative to support the promotion 

of woman-owned agribusinesses in Georgia. 

  

• Establishing a “Pilot Commercial Village” to promote consolidation of parcels, revitalization of 

deteriorating land and generate interest among absent owners of rural land plots.   

DCFTA 
In light of the Association Agreement between Georgia and the EU in November 2013 and the subsequent 

Deep and Comprehensive Free Trade Agreement (DCFTA), REAP envisions supporting grantees with 

improved business and technical skills to meet modern international requirements and to stimulate 

increased exports to the EU. To maximize the potential offered through the DCFTA agreement, REAP 

decided to conduct an analysis to determine specific opportunities for export that the DCFTA provides 

REAP’s grantees. Essential to this analysis will be identifying necessary standards and certifications that 

REAP’s grantees must obtain to fully benefit from export opportunities made available through the 

DCFTA.  

Through an RFQ in Q4, REAP selected the Free University/Agrarian University consortium to determine 

the opportunities this agreement will offer and how REAP’s current and future grantee enterprises can 

take advantage. Through this initiative, REAP is now identifying the required standards and certifications 

needed by grantees and other beneficiaries in order to fully benefit from trade opportunities available 

through the agreement. By PY2 Q2, REAP will present tailored recommendations to grant recipients and 

USAID.  
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Financial and Expenditure Summary: 

 

Key Constraints: 

Operational 
Staffing:  

 Immediately after project award, REAP was required to replace two out of five key personnel, the 

Deputy Chief of Party and Director of Finance and Administration. CNFA HQ management and 

the REAP COP made filling these vacancies their highest priority. After a competitive interview 

and selection process REAP submitted highly qualified candidates to USAID and each was 

subsequently approved on November 26, 2014.  

 The Component 1 team also faced staffing issues as three out of four positions remained vacant 

throughout much of Q1. As a result of the Component 1 Lead’s efforts, candidates for the vacant 

positions were identified and mobilized by January 2014. With a full complement of C1 staff and 

REAP was able to successfully complete first round of grant solicitations.  

Programmatic 
Grant Proposal Development: REAP faced an early constraint in the time required to develop individual 

grant proposals for submission to USAID. Initially, the lengthy proposal development process impeded 

Current Yr. Current Yr. Current Yr. Project

Total Budget Budget Expenses Balance Balance

Salaries and Wages $3,757,742 $745,871 $654,509 $91,362 $3,103,233 

Fringe Benefits $524,044 $126,510 $79,919 $46,591 $444,125 

Consultants $299,181 $74,717 $21,098 $53,619 $278,083 

Travel, Transportation and Perdiem (incl.Car Rental)$463,366 $128,115 $105,936 $22,179 $357,430 

Equipment and supplies $155,070 $96,775 $123,794 ($27,019) $31,276 

Communications $184,653 $33,516 $14,312 $19,204 $170,341 

Allowance $225,004 $96,468 $69,607 $26,861 $155,397 

Other Direct Cost $2,324,567 $293,083 $282,138 $10,945 $2,042,429 

Indirect Cost $2,544,314 $511,535 $462,900 $48,635 $2,081,414 

Fixed fee $630,283 $129,431 $88,896 $40,535 $541,387 

Total $11,108,224 $2,236,021 $1,903,110 $332,911 $9,205,114 

Sub-Contract Costs

CARANA $2,061,567 $456,017 $217,469 $238,548 $1,844,098 

WFLO $419,672 $100,360 $72,164 $28,196 $347,508 

Total $2,481,239 $556,377 $289,634 $266,743 $2,191,605

Financial Tools

GRANTS $6,000,000 $800,000 $113,412 $686,588 $5,886,588 

Total $6,000,000 $800,000 $113,412 $686,588 $5,886,588

TOTAL $19,589,463 $3,592,398 $2,306,155.00 $1,286,243 $17,283,308
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the pace at which the project was able to develop grant proposals, submit to USIAD, and receive 

subsequent approval. To address this constraint the project undertook several measures. First, by 

streamlining and shortening each grant proposal, significantly reducing the development time; and 

secondly, by involving more project staff in the development of each proposal.  

Procurement: Due to REAP’s authorized geographic code, 937 and 110, the project faced significant 

challenges in procuring processing equipment for fresh fruit and vegetables. Currently, there is a limited 

supply of this equipment in Georgia and those countries in REAP’s authorized geographic code do not 

readily produce this equipment. REAP worked closely with USAID to obtain a waiver for one processing 

enterprise, Geoflower, and anticipates waivers for more than seven other processing enterprises.  As 

REAP’s grantees are investing more than 70% of total project value, it is imperative that REAP procures 

equipment of high quality and in a timely fashion. This delay also impacts REAP’s PMP targets in terms 

of grant projects’ sales and farmers served.  
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Annex A: Approved Grant Project Report  

 

Name of the Applicant
Project 

Type
Region

 Place of  

project 

implementation 

DUNS Number
Grant 

Amount

Cost-share 

Amount

Approval 

Authority

USAID 

submission
USAID Approval

Geoflower Ltd PHHP Racha-

Lechkhumi

Ambrolauri 68-352-8287 $112,493 $329,544 COR, CO Submitted

April  11, 2014

Approved

May 21, 2014

IE Giorgi Tediashvili PP Shida Kartli Kareli/Breti NA $9,700 $28,269 COR Submitted

April  2, 1014

Approved

April  4, 2014

IE Davit Omanashvili FSC/MSC Kakheti Akhmeta 50-685-2290 $65,834 $161,703 COR Submitted 

May 16, 2014

Approved

May 23, 2014

Alva Ltd FSC/MSC Imereti Sachkhere 50-685-2097 $142,800 $361,680 COR, CO Submitted 

May 16, 2014

Approved

June 5, 2014

Luk agro LLC FSC/MSC Kakheti Signagi/Tsnori 50-685-2345 $142,500 $364,460 COR, CO Submitted 

May 2, 2014

Approved

May 21, 2014

Iveria Ltd PHHP Shida Kartli Gori/Dzevera 50-685-2322 $138,710 $400,875 COR, CO Submitted 

May 15, 2014

Approved

June 5, 2014

Agrokartli  LLC FSC/MSC Shida Kartli Gori 68-353-0561 $134,250 $481,721 COR, CO Submitted

April  25, 2014

Approved

May 16, 2014

Farkoni Ltd PHHP Imereti Kutaisi / Gumati 50-685-2093 $140,090 $344,993 COR, CO Submitted

May 5, 2014

Approved

May 21, 2014

Agroparm Plus Ltd ISP Guria Ozurgeti/Anaseuli 50-685-2343 $64,245 $151,585 COR Submitted

April  23, 2014

Approved

May 1, 2014

Georgian Business Zone Ltd PHHP Samtskhe-

Javakheti

Akhaltsikhe/Tsnisi 50-685-1945 $98,277 $244,071 COR Submitted

May 5, 2014

Approved

May 13, 2015

IE Serioja Esoiani FSC/MSC SJ Akhalkalaki 50 6853117 $141,480 $356,972 COR, CO Submitted 

July 3, 2014

Approved

July 16, 2014

Lomtagora LTD PHHP Kvemo Kartli Marneuli 50 6853109 $98,994 $259,284 COR Submitted 

July 3, 2014

Approved

July 14, 2014

Chirina LTD PHHP Kvemo Kartli Gardabani 50 6853115 $121,000 $785,584 COR, CO Submitted 

June 30, 2014

Approved

July 16, 2014

Georgian Fruit Company LTD PHHP Kakheti Chumlaki 50 6853255 $143,200 $867,862 COR, CO Submitted 

June 30, 2014

Approved

July 16, 2014

Aromaprodukti LTD PHHP Shida Kartli Tbilisi 68 3524160 $144,345 $443,009 COR, CO Submitted 

June 30, 2014

Approved

July 16, 2014

IE "Tsitsia Digmelashvili" FSC/MSC Kakheti Sagarejo 50 6854176 $142,200 $354,096 COR, CO Submitted 

August 7, 2014

Approved

August 21, 2014

Agrovita LTD FSC/MSC Kakheti Gurjaani 50 6853384 $142,100 $346,781 COR, CO Submitted 

August 6, 2014

Approved

August 14, 2014

Agroeqsporti LTD PHHP Ajara Khelvachauri 50 6853292 $137,000 $427,877 COR, CO Submitted 

July 18, 2014

Approved

August 4, 2014

Cooperative" Georgian Fruit Company" PHHP Shida Kartli Gori 50 6854175 $109,328 $264,932 COR, CO Submitted 

August 1, 2014

Approved

August 14, 2014

Agroinvestservice LTD PHHP Ajara Batumi 50 6853114 $138,600 $350,040 COR, CO Submitted 

July 17, 2014

Approved

August 4, 2014

Eleniksta LTD PHHP Shida Kartli Kareli 50 6853116 $115,000 $414,460 COR, CO Submitted 

July 22, 2014

Approved

August 4, 2014

IE Valerian Mgeladze PP Guria Ozurgeti N/A $9,954 $25,378 COR

no 

objection

Submitted 

July 29, 2014

Approved

August 1,2014

IE Aleksander Nadareishvili PP Samegrelo-

Zemo Svaneti

Abasha N/A $9,626 $24,945 COR

no 

objection

Submitted 

August 8, 2015

Approved

August 13,2014

Herbia LTD PHHP Imereti Tskaltubo 50 6854063 $80,000 $221,983 COR Sumitted

August 18, 2015

Approved

August 19,2014

Gvaza LTD FSC/MSC Samegrelo-ZS Senaki 50 6854171 $132,900 $352,758 COR, CO Submitted 

August 15, 2014

Approved

August 21, 2014

Agroservice LTD FSC/MSC Kakheti Telavi 50 6851995 $142,100 $462,396 COR, CO Submitted

August 13, 2014

Approved

August 21, 2014
IE Nugzar Papunashvili PP Shida Kartli Gori N/A $9,770 $36,800 COR

no 

objection

Sumitted 

August 12, 2015

Approved

August 13,2014

Sepieturi LTD PHHP Kvemo Kartli Gardabani $105,380 $248,875 COR, CO Submitted 

August 26, 2014

Approved

September 18, 2014

Campa LTD PHHP Mtskheta-

Mtianeti

Saguramo 68 3523073 $118,382 $310,879 COR, CO Sumitted 

August 27, 2015

Approved

September 18, 2014

Anaseuli tea factory LTD PHHP Guria Ozurgeti N/A $24,289 $73,199 COR Submitted 

August 18, 2014

Approved

August 19, 2014

IE Giorgi Stepniashvili FSC/MSC Mtskheta-

Mtianeti

Mtskheta
68 3530561

$133,000 $315,463 COR, CO Submitted

August 24, 2014

Approved

September 18, 2014

IE Aleksi Tediashvili FSC/MSC Kakheti kvareli
50 6853273

$63,000 $159,317 COR Submitted

August 25, 2014

Approved

August 27, 2014

Deveplus LTD FSC/MSC Kvemo Kartli Bolnisi
50 6854172

$142,000 $394,544 COR, CO Submitted

August 26, 2014

Approved

September 9, 2014

IE" Mamuka Tsikoridze" FSC/MSC Imereti Tsaltubo
50 6854177

$142,000 $351,140 COR, CO Submitted 

August 25, 2015

Approved

September 9, 2014

IE "Zurab Tetvadze" FSC/MSC Kakheti Dedopliskaro
50 6854179

$72,400 $194,718 COR Submitted 

August 27, 2015

Approved

August 27, 2014

Rural Advisory Service Ltd FSC/MSC SJ Akhaltsikhe
68 3531093

$73,500 $263,177 COR Submitted

August 27, 2014

Approved

August 27, 2014

Farmer House LTD FSC/MSC Ajara Khulo
50 6854174

$66,350 $178,936 COR Submitted 

August 27, 2014

Approved

August 27, 2014

Total $3,806,797 $11,354,306

ROUNDS 1&2 GRANT PROJECTS STATUS REPORT
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Annex B: Grant Project Descriptions  

Grant Project Project Brief Description Project Implementation Status 

Geoflower Ltd 

 

PHHP 

 

 

Through this project, Geoflower will upgrade their 

processing capabilities and develop a cold storage facility 

to serve the local community. This project will 

significantly increase local incomes and Geoflower’s 

export potential through the following activities: 1) 

collecting and processing of organic bilberries, 2) 

processing home grown fruits, 3) collecting and 

processing licorice roots, and 4) collecting and storing 

and processing of organic apples.  

 

Geoflower will increase its production quality and 

capacity resulting in greater cash markets to the local 

vulnerable population who are primarily involved in the 

collection of wild fruit, berries and medicinal herbs. As a 

result of project implementation, 14 new jobs will be 

created.  

REAP:   Tenders for the 

processing equipment and cold 

room procurement accomplished; a 

request for the geocode waiver is 

submitted to USAID. Equipment is 

on its way.  

 

Grantee: Construction works in 

finished.  

I/E Giorgi 

Tediashvili 

 

PP 

I/E Giorgi Tediashvili aims to expand its agricultural 

business activities by establishing an apple nursery of 0.7 

ha in 2014 and developing a modern apple orchard of 2 

ha in 2015 (from seedlings planted in 2014).   

The project is expected to create 6 new seasonal jobs, 

including 4 women. 270 farmers will benefit directly by 

purchasing high quality fruit seedlings and adopting 

modern farming technologies of fruit production.  

REAP: Completed procurement of 

moto cultivator and drip irrigation 

system.  

 

Grantee: Soil preparation 

completed. 

I/E Davit 

Omanashvili 

 

FSC/MSC 

The project will expand and diversify I/E Omanashvili’s 

input supply business through the construction of an 

FSC. In doing so, the grantee will provide a wide-range 

of agricultural inputs and pesticides, fertilizers and small 

equipment to large, medium and small scale farmers.  

The project is expected to create 5 new permanent jobs, 

including 2 jobs for women. Over the life of this project a 

minimum of 1,500 small, medium and larger scale 

farmers will receive practical trainings on effective use of 

high quality inputs. 

REAP: Machinery specifications 

under development. 

 

Grantee:  Detailed construction 

plan developed and  

land procurement in process. 
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Alva Ltd 

 

FSC/MSC 

Alva is the main supplier of pesticides, fertilizer, small 

tools and equipment in Sachkhere district. Additionally, 

Alva provides machinery services for local farmers and 

plans to expand its operations to meet the increased 

demand on mechanization services in the region. This 

investment will improve the availability of agricultural 

machinery in the target areas and will provide farmers 

with easier access to tractors and associated agricultural 

implements.  

The project will create 10 new permanent jobs, including 

jobs for 3 women. As a result of the activity, Alva will 

provide technical training to 1,500 small and medium 

scale farmers on effective use of high quality inputs, 

machinery, and improved agronomic techniques.  

REAP: Machinery Specification 

under development. 

 

Grantee: Construction works of 

mechanization yard underway. 

Luk agro LLC 

 

FSC/MSC 

The project will establish a new complex comprised of a 

farm service center, trade hall, storage, show room, 

training facility, and administration unit. Through this 

project, Luk-Agro will increase its range of products, 

including modern agricultural machinery, vegetable and 

grain seed materials, veterinary drugs, small tools and 

other equipment. 

As a result, Luk-Agro is expected to add 9 new 

permanent jobs, including 4 jobs for women. Also, a 

minimum of 1,500 small, medium and larger scale 

farmers will receive practical trainings on effective use of 

high quality agro-inputs. 

REAP: Tender on procurement of 

machinery is completed, vendor 

selected and procurement process 

is underway. 

 

Grantee: Construction of the 

service center is underway. 

Iveria Ltd 

 

PHHP 

Iveria Itd. will establish a cold storage facility that will 

enable the company to supply harvested apples to large 

supermarket chains across Georgia. The projected cold 

storage facility will be organized in accordance with 

modern food safety and industry standards, enabling the 

company to maintain the highest quality for its own crops 

and those collected by others. 

The project will create 3 new permanent jobs, including 1 

for a woman. Additionally, the project will generate 7 

seasonal jobs, including 5 jobs for women. About 254 

local farmers will supply their produce to Iveria Ltd.  

REAP:  Specifications for the cold 

room are developed; 

announcement for the tender is 

planned for January 2015. 

 

Grantee: Construction will start in 

November 2014. 
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Agrokartli 

LLC 

 

FSC/MSC 

This project will expand an diversify activities of an 

existing FSC. New show rooms will be equipped with 

monitors that track information obtained from 

meteorological stations from Gori and Kareli 

municipalities which will help farmers to timely identify 

risks and take sufficient measures using company’s 

products and services. 

The project will create 5 new permanent jobs, including 2 

jobs for women. As a result of increased trading capacity, 

additional 25,000 farmers will have access to high 

quality inputs and machinery services.  

In addition, a minimum of 1,500 small, medium and 

larger scale farmers will receive practical training on the 

effective use of improved agricultural products and 

services. 

REAP: Machinery specifications 

are developed.   

 

Grantee:  Construction work of 

the new farm service center is 

underway. 

Farkoni Ltd 

 

PHHP 

This project will increase Farkoni’s processing 

capabilities through the provision of modern equipment. 

Utilizing this equipment, Farkoni will increase 

production in the following areas::  

• Collection and processing of wild grown fruit, 

including wild apples, pears, prunes, persimmons;  

• Collection and processing of berry crops; 

• Processing of dried plant materials (bay leaves, 

Helichrysum arenarium, blackberry and Plantago Leaf); 

• Production of phyto – teas; 

The grantee intends to obtain HACCP and ISO 

certification that will ensure food safety. 

The company will create 10 new permanent jobs, 

including 5 women. The vast majority of direct 

beneficiaries are collectors from mountainous villages 

where different types of fruit and herbs naturally grow in 

affluence. Collectors themselves are a vulnerable 

population, having no stable source of income. The 

investment project will be an important factor for 

generating additional and sustainable profits for the 

households from mountainous villages.  

REAP: Specifications for the tea 

packaging equipment are under 

development. Component 2 is 

working with the grantee on 

product certification.  

 

Grantee:  Construction work 

ongoing.  
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Agropharm 

Plus Ltd 

 

ISP 

Agropharm Plus will establish a laboratory that will 

provide a range of high quality services in the following 

areas: soil and pest analysis, agricultural product testing, 

and identification of plant insects and diseases. In the 

long run, the laboratory will gradually expand its services 

beyond Guria to other regions of western Georgia.  

The project will create 17 new permanent jobs, including 

12 jobs for women. As a result of the increased in service 

provision an estimated 5,680 small and medium farmers 

will benefit directly receiving high quality laboratory 

services.  

REAP: Lab equipment 

specifications developed, RFQ in 

in a process of preparation 

 

Grantee: Construction/renovation 

underway. 

Georgian 

Business Zone 

Ltd 

 

 

 

PHHP 

The grantee will build a cold storage facility, introduce 

modern technologies for fresh fruit processing and 

significantly increase their sales by supplying apples to 

local retail and wholesale markets. In addition, the 

grantee plans to broaden business activity, by arranging a  

1.7 ha nursery plot. 

The project will create 5 new permanent jobs, including 2 

jobs for women. Additionally, as a result of increased 

fresh apples production capacity, at least 10 seasonal 

workers will be employed. The grantee will also collect 

apples from approximately 340 small farmers in Tsnisi 

Village of Akhaltsikhe Region. 

REAP: Tender for the cold room 

procurement is completed; 

Equipment installation is in 

process.  

 

Grantee: Construction is finished. 

IE Zurab 

Tetvadze 

 

FSC/MSC 

This project will establish a modern FSC outfitted with a 

trading hall, rooms for consultation and administration, a 

conference/training room, and warehouse. Over the life 

of the grant project, the grantee will procure a mini-

laboratory for providing laboratory services on-location, 

as well as a mobile seed cleaner to provide services to 

farmers involved in grain production. 

The project will create 6 new employees, of which 3 will 

be women. As a result of the project implementation, at 

least 25,935 new farmers will benefit from various types 

of high quality products and consultation services 

provided by I/E Zurab Tetvadze. Other beneficiaries 

include at least 1,500 farmers receiving trainings in 

different technical areas of agricultural production and on 

effective use of goods and services provided by the 

company. 

REAP: Machinery specifications 

under development. 

 

Grantee:  Detailed construction 

plan developed. 
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Agrovita LTD 

 

 

FSC/MSC 

The company will establish a modern FSC/MSC that that 

contains a retail shop, conference rooms, showrooms, 

machinery yard and a storage area. 

The project will create 8 new jobs, including 4 jobs for 

women. Over the life of this project 8,400 new farmers 

will benefit from AgroVita’s high quality products and 

consultation services. A minimum of 1,500 small, 

medium and larger scale farmers will receive practical 

training on the effective use of AgroVita’s products. 

REAP: Machinery specifications 

under development.  

 

Grantee: Construction work will 

begin in November 2014. 

 

 

  

LTD Georgian 

Fruit Company 

 

PHHP 

The goal of this project is to contribute to the 

development and expansion of current processing 

activities of the Georgian Fruit Company and invest in a 

modern fruit processing facility in village Chumlaki, 

Gurjaani Municipality, Kakheti Region.  

The project will create 131 new jobs, including 120 

sorting personnel, among which 108 will be women. 

2,430 small and medium farmers will benefit by selling 

products to Georgian Fruit Company Ltd. In addition, 

6,929 family members of smaller/medium scale farmers 

will benefit by providing raw materials. 

REAP: Tenders for the processing 

equipment and cold room 

procurement accomplished.  

 

Grantee: Construction work is 

finished. 

AgroService 

LTD 

 

 

FSC/MSC 

This project will construct an additional mechanization 

yard, training room and consultation center at its existing 

FSC.  

This project will create 6 new permanent jobs, including 

3 jobs for women and will support more than 10,000 

direct beneficiaries, including small, medium and larger 

scale farmers to receive high quality goods and services.  

Over the life of this project, a minimum of 1,500 small, 

medium and larger scale farmers will receive practical 

trainings on effective use of proposed goods. 

REAP: Machinery specifications 

are developed. 

 

Grantee: Construction work in 

process. 

IE Aleksi 

Tediashvili 

 

 

FSC/MSC 

The Company plans to build a modern FSC to provide 

inputs and veterinary drugs to local farmers. Mr. 

Tediashvili will establish a demonstration plot and 

modern FSC with show-room, training room, 

administration room and warehouse.  

The project will directly benefit up to 2,000 small and 

medium farmers whom will use improved inputs and 

machinery services. 

REAP: Machinery specifications 

under development 

 

Grantee:  Detailed construction 

plan developed 
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I/E Tsisia 

Dighmelashvili 

 

 

 

FSC/MSC 

The aim of the project is to construct a modern FSC in the 

village of Kakabeti and to establish a mechanization park 

to provide a full package of services (to include 

equipment and other inputs) for neighboring farmers. 

The project will directly benefit at least 7,420 new small 

and medium size farmers who have utilized all-inclusive 

services provided by the enterprise.  

The project will create 7 new permanent jobs, including 4 

jobs for women. Over the life of the project, a minimum 

of 1,500 small, medium and larger scale farmers will 

receive practical trainings on effective use of goods and 

services. 

REAP: Machinery specifications 

are developed 

 

Grantee: Construction work in 

process. 

 

 

 

 

LTD Chirina 

 

 

PHHP 

The project's primary objective is to introduce modern 

technologies to improve Chirina's fruit farming business 

activities through the procurement of apple and pear 

sorting and packaging machines. Over the life of the grant 

project, Chirina will significantly upgrade its fruit sorting 

and storage facilities which in turn will provide high 

quality products in accordance with standards set by 

European end-markets. 

The project will create 50 new jobs, including seasonal 

personnel, among which 40 will be women. A minimum 

of 135 small and medium farmers will benefit by selling 

products to Chirina’s cold storage facility and other 

distribution center. In addition, about 378 family 

members of small and medium scale farmers will benefit 

by supplying raw materials to Chirina. 

REAP:   Tenders for the sorting 

equipment procurement 

accomplished; a request for the 

geocode waiver is submitted to 

USAID. 

 

Grantee: Construction work in 

process. 

Sephieturi LTD 

 

 

 

PHHP 

The project goal is to procure and modernize Krtsanisi 

Dairy Factory with Turkish brand "Milkol" equipment 

and increase sales volume and improve organic dairy 

production. In addition, the company will be able to 

generate more income by adding value to its various dairy 

products. 

The project will impact 513 direct beneficiaries consisting 

of local small and medium farmers supplying raw milk to 

the company and will create 6 new jobs, among them 3 

jobs for women.  

REAP:   Component specialists 

are working with the grantee on 

equipment specifications. 

 

Grantee: Construction work has 

not yet begun. 
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LTD "Firm 

Lomtagora" 

 

 

PHHP 

The project goal is to provide modern equipment to 

improve seed production. Through increasing its 

production capacities and quality, Lomtagora will in 

turn, increase the number of beneficiaries able to procure 

high quality seeds. 

The project will create 16 new jobs, including 7 women. 

The project will benefit 7,241 small, medium and large 

size farmers who will be supplied with wheat and corn 

seeds; In addition, 20,275 family members of farmers 

will benefit from the income of direct beneficiaries. 

REAP:   Tenders for the 

processing equipment 

procurement accomplished; 

Equipment is in transit. 

 

Grantee: Construction work is 

finished. 

Aroma Product 

LTD 

 

 

PHHP 

The goal of the activity is to contribute to the expansion 

of the existing production facility of AromaProduct 

Enterprise and vertically integrate its full processing 

cycle by investing in fresh fruit processing machinery 

and labelling equipment.   

The project will increase AromaProduct's sales through 

the procurement of modern equipment and technical 

assistance. As AromaProduct increases its capacity, it 

will in turn increase the number of suppliers of fresh 

stone fruit throughout the country. 

The project will create 10 new jobs, including 4 jobs for 

women. Currently, the estimated number of farmers 

supplying raw materials to AromaProduct Ltd is 150 

local farmers from Kakheti, Shida Kartli and Adjara 

Regions. In project year 3, the number of direct 

beneficiaries will reach 250 farmers. 

REAP:   Tenders for the 

processing equipment 

procurement accomplished; A 

request for the geocode waiver is 

submitted to USAID. 

 

Grantee: Construction in process. 

DevePlus Ltd 

 

FSC/MSC 

DevePlus will increase its sales volume by expanding the 

grantee's mechanization and input supply business 

activities through reconstructing and renovating the 

existing FSC in accordance with modern market 

standards. The grantee intends to organize an 18ha 

demonstration plot where trainings will be held covering 

improved production practices of several crops. 

Additionally, the grant applicant will expand current 

services by providing contemporary medicines that will 

be supported with consultation services provided by a 

resident professional veterinarian. 

More than 5,500 small and medium farmers will benefit 

from the goods and services provided by the company. 

The project will create 9 new permanent jobs, including 

4 jobs for women. 

REAP: Agricultural machinery 

specifications under development.  

 

Grantee: Construction will begin 

in November 2014.  
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IE Giorgi 

Stepniashvili 

 

FSC/MSC 

The company will establish a new farm and machinery 

service center that will increase the enterprise’s capacity 

and allow the company to meet the increasing demand 

for input supply and machinery services in the region. 

At least 5,480 new farmers will benefit from the various 

types of high quality products and consultation services 

provided by the grantee. The project will create 11 new 

jobs, including 3 jobs for women. 

REAP:   Equipment specifications 

are developed. 

 

Grantee: Construction has begun. 

Cooperative 

Georgian Fruit 

Company 

 

PHHP 

The project's goal is to construct a modern cold storage 

facility. The cooperative is going to harvest and package 

its own apple production as well as peaches collected 

from local farmers. GFC plans to produce, collect, 

process and supply high quality apple, peach, cherry, 

quinces, pear and plums to large supermarket chains, 

wholesalers, shops, grocery stores and open markets. 

An estimated 294 farmers will benefit directly by 

supplying raw materials to the enterprise. The project 

will create 34 new jobs, among which 20 of these jobs 

will be for women. 

REAP: Equipment specifications 

are developed. 

 

Grantee: The grantee is in the 

process of obtaining an 

agricultural loan.  

IE Nugzar 

Papunashvili 

 

 

PP 

The project aims to expand  stone fruit production in 

accordance with modern standards and proceed with 

seedling production in containers. 

The project activities will reach 740 new beneficiaries, 

including small- and medium-size farms and households 

in the region. The project will create 23 new jobs, 

including 16 jobs for women. 

REAP:   Tenders for the 

agricultural machinery 

procurement accomplished; All 

the goods are delivered to the 

grantee.  

 

Grantee: The grantee is following 

milestone table.  

Eleniksta Ltd 

 

PHHP 

Eleniksta Ltd plans to construct a cold storage facility 

with a capacity of 300 tons along with fruit and 

vegetable receiving and processing plants. The company 

will store and process produce that it collects from local 

farmers as well as from its own production. Eleniksta 

plans to supply supermarket chains, shops and 

wholesalers with high quality products both on and off-

season when demand and prices hit their peak.  

The project will create 17 new jobs, including 6 jobs for 

women. In addition, 156 small and medium farmers will 

sell their produce to Eleniksta’s cold storage facility. A 

minimum of 437 family members of small and medium 

scale farmers will benefit by supplying raw materials to 

Eleniksta. 

REAP:  Detailed specifications 

for cold room equipment are 

developed.   

 

Grantee: The grantee will start 

construction in January 2015. 

IE Serioja 
The grantee plans to increase its current business 

activities by establishing a modern Machinery Service 

REAP:  Detailed specifications 

for agricultural machinery are 
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Esoiani 

 

FSC/MSC 

Center. Through this planned expansion, the grantee will 

provide farmers with a full range of machinery and 

equipment used for plowing, seeding, cultivating and 

spraying. In addition, the grantee has plans to set up a 

demonstration plot to further market improved inputs 

and agricultural technologies. 

The project will create 13 new permanent jobs, including 

jobs for 3 women. As a result of project implementation, 

at least 3,114 new farmers will benefit from the different 

types of high quality products and consultation services 

provided. Other beneficiaries include at least 1,500 

farmers receiving trainings in various areas of 

agricultural production and on effective use of goods and 

services provided by the company.  

As a result of project implementation, household 

members and other individuals (approx. 12,318) will 

benefit from high quality products grown by direct 

beneficiaries. 

developed.   

 

Grantee: Construction is 

underway.  

Sasoplo 

Sakonsultatsio 

Samsakhuri 

LTD 

 

FSC/MSC 

Rural Advisory Service will construct a modern farm 

service center. The development of this FSC will enable 

the grantee to expand, diversify and promote its services 

among local farmers.  

This project will support more than 21,806 direct 

beneficiaries, including small, medium and larger scale 

farmer in receiving high quality goods and services. The 

project will create 6 new permanent jobs, including 3 

jobs for women. 

REAP:  Detailed specifications 

for agricultural machinery are 

developed.   

 

Grantee: The grantee is in the 

process of site selection for FSC.  

I/E Mamuka 

Tsikoridze 

 

 

FSC/MSC 

This project will establish a state-of-the-art FSC (Rokhi 

Village) and Mechanization Service Center (Geguti 

Village) in accordance with modern market 

requirements. These centers will provide reliable input 

supply along with consultation and machinery services 

for local farmers and entrepreneurs. The grantee intends 

to organize demonstration events on 3ha of land located 

in Geguti village for training purposes and display 

improved production practices of several crops. 

Additionally, the grantee will expand services by 

providing input supply that will be supported with 

resident professionals. 

The project will directly benefit at least 14,648 new 

small and medium size farmers who will utilize all-

inclusive services provided by the enterprise. The project 

will create 12 new permanent jobs, including 5 jobs for 

women. 

REAP:  Detailed specifications 

for agricultural machinery are 

developed.   

 

Grantee: Construction is 

underway. 
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Herbia LTD 

 

PHHP 

The goal of this project is to expand current business 

activities by constructing facilities for a full processing 

cycle. A modern processing facility will be established 

including cold storage facilities and sorting and 

packaging components equipped to meet contemporary 

market requirements and standards.  

The project will create 16 new jobs, including 9 jobs for 

women. As a result of the increase in production 

capacity, 536 new collectors will benefit directly by 

supplying raw materials to the grantee.  

REAP:  Detailed specifications 

for cold room equipment are 

developed.   

 

Grantee: The grantee is selecting 

construction.   

IE Aleksandre 

Nadareishvili 

 

PP 

I/E Aleksandre Nadareishvili will improve their current 

business activities by developing modern technologies in 

strawberry production based on modern, highly-

productive seedlings. The grantee will establish a berry 

nursery (primarily strawberries) to supply farmers with 

high quality and affordable products-a needed addition to 

his current set-up of trace and glass greenhouses. The 

grantee will test new varieties of berries (mainly 

strawberries) and supply local small and medium scale 

farmers with high quality nursery plants. REAP 

assistance will contribute to the diversification of local 

production-enabling farmers to move into higher value 

markets and achieve significantly higher profits from 

their crop production. 

The project will create at least 187 direct beneficiaries, 

including small- and medium- scale farmers from 

Samegrelo Zemo-Svaneti Region who will receive 

highly-productive and high-quality seedlings from the 

grantee.  

The project will create 6 new jobs, including 3 jobs for 

women. 

REAP:   Part of agricultural 

equipment is purchased.   

 

Grantee: The grantee is in the 

process of greenhouse renovation.  

Gvaza LTD 

 

FSC/MSC 

The project will expand Gvaza’s profile by constructing 

an MSC to provide machinery services to local farmers. 

Furthermore, the grantee will establish a training hall, 

warehouse for pesticides and fertilizers, and a repair shop. 

The center will be equipped with modern technologies 

and office furniture. 

The project will create 9 new permanent jobs, including 3 

jobs for women. As a result of project implementation, at 

least 1,140 new farmers will benefit from a range of high 

quality products and consultation services provided by 

Gvaza Ltd. Other beneficiaries include at least 1,500 

farmers who will receive trainings in different technical 

areas of agricultural production and on effective use of 

REAP:  Detailed specifications 

for agricultural machinery are 

developed.   

 

Grantee: The grantee is in the 

process of site selection for 

FSC/MSC. 
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goods and services provided by the grantee.  

 

Campa LTD 

 

PHHP 

The grantee aims to construct a collection center for raw 

material, establish a small scale factory for primary 

production/processing, and incorporate up-to-date 

technologies for high quality juice production. 

At least 259 small and medium farmers whom will collect 

and sell wild berries to Campa Ltd. will directly benefit as 

a result of the project. The project will create 15 new jobs 

related to distribution staff, including 5 women among 

them who will be involved in presale activities. 

Currently, the estimated number of farmers supplying raw 

materials to Campa Ltd. is approximately 50 local 

farmers from Kazbegi, Kobuleti, Kareli and Gurjaani 

Municipalities. In year 3 operations, the number of direct 

beneficiaries will reach 259 farmers. 

REAP:  Detailed specifications 

for equipment are developed.   

 

Grantee: The grantee is in the 

process of facility renovation.  

IE Valerian 

Mgeladze 

 

PP 

I/E Valerian Mgeladze will expand and improve its 

current business activity and increase the quality of its 

vegetable production through the incorporation of modern 

techniques in the management of its seedlings. 

I/E Valerian Mgeladze plans to supply high quality 

vegetables and seedlings to large supermarket chains, 

wholesalers, shops and farmers. 

The project will create 5 new jobs, including 3 jobs for 

women. The estimated number of indirect beneficiaries 

through distribution of information brochures and 

catalogues is 1,500. 

REAP:  Detailed specifications 

for agricultural machinery are 

developed.   

 

Grantee: The grantee is in the 

process of greenhouse renovation. 
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Anaseuli 

Experimental 

Tea Factory 

LTD 

 

 

PHHP 

The project goal is to introduce new technologies for 

biological tea production and packaging and to satisfy 

increasing demand in high value local and international 

markets. The introduction of new technologies in the 

production process will result in increased production 

capacity, which will reduce per unit cost and increase tea 

quality. As the company expands its production it will 

require increased raw materials from local farmers. 

In the Guria region, 635 small and medium farmers 

supply raw materials to the company and will benefit 

from the project. The project will create 30 new jobs, 

including 20 jobs for women.  

REAP:  Component leaders are 

working with the grantee on 

equipment specifications.    

 

Grantee: The grantee is in the 

process of facility renovation. 

AgroInvestSer

vice LTD 

 

 

PHHP 

The goal of this project is to expand and upgrade the 

current processing facility of AgroInvestService Ltd. and 

to establish a modern citrus fruit sorting line. 

Through REAP grant assistance, AgroInvestService will 

be able to more effectively store products from farmers 

and, in doing so, will provide export markets with higher 

quality citrus fruits at competitive prices.  

The project will create 22 new jobs, including 11 jobs for 

women. In year 1 of operations, the estimated number of 

farmers supplying raw materials to AgroInvestService Ltd 

is 310 local small and medium farmers from Guria and 

Adjara Regions. By project year 3, the number of direct 

beneficiaries will reach 384 farmers. 

REAP:  Equipment specifications 

are developed. A request for the 

geocode waiver is submitted to 

USAID.    

 

Grantee: The grantee is in the 

process of facility construction. 

Agroexport 

LTD 

 

PHHP 

The goal of the project is to increase sales of fruit and 

teas, including subtropical fruit, by establishing a new 

collection center producing efficient and durable plastic 

boxes for distribution among farmers so they can reduce 

post-harvest losses and improve the quality of its 

processed products. In addition, company will increase its 

production capacity and improve product quality. 

 

The project will create 10 new jobs, including 7 for 

women. 615 new collectors will benefit by supplying raw 

materials to the grantee. 

REAP:  Equipment specifications 

are developed. A request for the 

geocode waiver is submitted to 

USAID.    

 

Grantee: The grantee is in the 

process of facility construction. 
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Farmer House 

LTD 

 

FSC/MSC 

The goal of this project is to contribute to the 

development of a new Farm Service Center providing a 

wide range of input supply and machinery services to 

farmers from Khulo municipality, Autonomous Republic 

of Adjara.  

The project will directly benefit at least 6,140 new small 

and medium size farmers who have a strong need for the   

all-inclusive services provided by the enterprise.  

The project will create 6 new permanent jobs, including 2 

jobs for women. 

REAP:  Component leaders are 

working with the grantee on 

agricultural machinery 

specifications.    

 

Grantee: The grantee is in the 

process of facility construction. 
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Annex C: Project Year 1 Performance Monitoring and Reporting 

Overview 
This report contains REAP’s PY1 Annual Performance Report including a description of the monitoring 

and evaluation (M&E) methodology, modifications to the Performance Monitoring Plan (PMP), progress 

towards achieving strategic goals, objectives and sub-objectives described in REAP’s Results Framework 

and description of REAP’s integration of cost-benefit analysis (CBA) into the M&E system. REAP’s full 

PMP may be found in a separate Excel file submitted along with this report.   

M&E System 
REAP established the foundation for its M&E system in close coordination with USAID and in 

compliance with the guidelines set forth in ADS 203.3.2.1. Much of REAP’s initial M&E work defined 

and established measurable outputs, outcomes, impacts and milestones for the program to be tracked by 

its approved Performance Monitoring Plan (PMP). In addition, REAP worked closely with USAID to 

develop its Results Framework to illustrate how REAP’s investments will lead to the achievement of 

USAID/Caucasus CDCS Goals and Development Objectives for Georgia.  

REAP Goal: Development of commercially sustainable and competitive agribusinesses 

REAP Overall Objective: Increased Employment and Incomes in Rural Areas 

Sub Objective 1: Sustainably increase the availability and utilization of agricultural inputs, services and technical 

information among small-holder and emerging commercial farmers 

Sub Objective 2: Improve the business operations, quality and profitability of beneficiary agribusinesses 

Sub Objective 3: Increase skills, yields and incomes of farmers linked to assisted businesses 

Sub Objective 4: Increase employment opportunities in rural areas 

 

M&E Methodology 
REAP’s M&E system tracks the progress of its 31 indicators on a quarterly basis to obtain systematic, 

meaningful feedback regarding the successes of its activities and to highlight areas for improvement. To 

track progress against program targets, REAP’s M&E Manager produced a data collection template for 

grantees and mini-survey questionnaires for indirect beneficiary farmers. Regional coordinators and 

interns actively participated in data collection, validation and analyses of each grant project. In addition, 

REAP conducts regular site visits and random monitoring checks to maintain quality data assessment and 

reporting. Below please find more information regarding REAP’s data collection: 

 Interviews: Interviews are used to collect information from stakeholder and beneficiaries 

regarding their direct experiences, perceptions, opinions, feelings and knowledge regarding 

REAP. 

 Surveys: Farmers survey is used to collect data on farmers’ incomes for the economic part of the 

cost benefit analysis. These surveys are conducted on annual basis. 

 Observations: This approach describes activities, behaviors, actions, and conversations that were 

directly observed by a member of REAP’s M&E team. Observations are documented through 

photos and the collection of verification documents (such as copies of data sheets on financial 

performance, new jobs, trainings conducted, etc.) 
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 File and Document Reviews: This approach is used in conjunction with interviews and 

observations, and review of financial records, and official publications to validate and verify data 

and achievements of their activities. 

 Triangulation: To verify and validate information collected in the field, REAP utilizes the 

triangulation technique. First, REAP collects information from grantees regarding their operations 

and activities to benefit farmers. Then REAP crosschecks this information through mini-surveys 

with grantees and other stakeholders. Finally, REAP utilizes its agricultural experts to verify data.   

Modifications to the PMP 
In March, 2014 REAP received technical direction to cease assistance to Georgian Business Service 

Providers (BSPs). As a result, REAP modified its original PMP and submitted a revised PMP in the PY2 

Work Plan.  Two custom indicators deleted were:  

 Indicator : Qualified BSPs established and/or strengthened as a result of USG assistance 

 Indicator : Increase in BSP revenues from private sector clients 

 

Based on the direction of REAP’s implementation, REAP proposed two new indicators in its PY2 Work 

Plan:  

 Indicator (custom): Value of business development services from USG assisted sources provided 

to MSMEs, including farmers.  

This indicator will track REAP’s financial resources spent for all type of technical assistance provided by 

local or foreign experts to our grantees and will help determine the plausible attribution between technical 

assistance provided and increased jobs or incomes of our grantees and their direct beneficiary farmers.  

 Indicator (4.5-10/FTF-IR 2): Total increase in installed storage capacity (m
3
).  

This indicator measures the total increase of dry and cold storage installed during the year. As a result of 

REAP’s assistance.  

PY1 Progress 
Currently, REAP’s PMP has 31 indicators; among them are 15 outcome and 16 output indicators. Outcome 

indicators include: PPR, standard (F) and custom indicators. Of REAP’s 31 indicators, 7 are considered 

performance indicators (highlighted below). To better highlight REAP’s successes 3 more indicators can 

be added to these 7.  

The table on the following page shows PY1 results and a discussion on these performance and key 

indicators.  
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# Indicator name PY1 targets 
PY1 adjusted 

targets 

Results as 

of 2014  

1 Value of additional financing obtained by the 

private sector as a result of USG assistance 
$750,000 $1,950,000 $2,848,368 

2 Value of new private sector investment in the 

agriculture sector or food chain leveraged by FTF 

implementation. 

 

$1,500,000 $1,700,000 $1,798,722 

3 Gross incremental sales by USG assisted SMEs (all 

type) 
$600,000 $1,290,000 $1,401,616 

4 Value of incremental sales by (collected at farm-

level) attributed to FTF implementation 
$100,000 $400,000 $458,759 

5 % Increase in average crop yields of targeted 

agricultural products as a result of USG assistance 
10% 30% N/A 

6 Number of individuals who have received USG 

supported short-term agricultural sector 

productivity or food security training 

 

5,000 130 130 

7 Number of MSMEs receiving business 
development services from USG assisted sources  

 
35 100 100 

8 
Number of jobs created with USG assistance 30 40 46 

9 % of USG assisted entrepreneurs and farmers who 

demonstrate improved business practices 

90% 90% 90% 

40% 40% 40% 

10 Number of hectares under improved technologies 

or management practices as a result of USG 

assistance 

8,000 150 163 

 

Value of additional financing obtained by the private sector as a result of USG assistance 

Indicator Rationale: Lack of commercial finance is one of the main hindrances for catalytic and 

sustainable agriculture development. This indicator counts loans made to agricultural enterprises as a result 

of REAP’s assistance. 

PY1 Result: 15 grant recipients accessed $2,848,368 in new commercial finance, exceeding PY1 targets 

by 380%. The below table summarizes new commercial loans obtained by REAP’s grantees, broken out by 

region.  
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Region Value of 

additional 

financing 

Grant recipient 

Guria $86,425 (Agropharm Plus, Anaseuli tea factory) 

Imereti $110,588 (Farkoni, Mamuka Tsikoridze) 

Kakheti $1,108,318 (Georgian Fruit Company LTD, Agrovita, 

Farmers' House, Luk agro, Agroservice) 

Mtskheta-Mtianeti $310,000 (Campa) 

Samtskhe-Javakheti $474,410 (Georgian Business Zone, Serioja Ezoiani) 

Shida Kartli $758,627 (Aromaproduct, Iveria, Agrokartli) 

Total $2,848,368  

 

Value of new private sector investment in the agriculture sector or food chain leveraged by 

FTF implementation 

Indicator Rationale: Increased investment is the predominate source of economic growth in the 

agricultural and other economic sectors. This indicator tracks the monetary value of resources intended to 

increase future production, output, or income. 

PY1 Result: In PY1, REAP’s grantees invested $1,798,722 into their own enterprises to develop new 

business lines, improve operations and enter new markets, exceeding REAP’s target by 120%. The table 

below summarizes the investment by region made by REAP’s grantees.  

 

Gross incremental sales by USG assisted SMEs (all types) 

Indicator Rationale: SMEs are a driving force for economic development. This indicator tracks how 

SMEs supported by REAP are generating new sales and are serving as new cash markets for local farmers. 

This indicator also includes the value of sales collected at the farm-level.  

PY1 Result: The total sales for PY1 grantees were $1,401,616, exceeding REAP’s target by 234%. This 

includes:  
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 Gross incremental sales by USG assisted post-harvest SMEs - $942,857 

 Value of incremental sales (collected at farm-level) attributed to FTF implementation - $458,759 

% Increase in average crop yields of targeted agricultural products as a result of USG 

assistance 

Indicator Rationale: As a valid measure of productivity, this indicator tracks the increase in 

quantity/volume of targeted agricultural products produced on an area of land (in hectares). 

PY1 Result: REAP is unable to report an actual increase in average crop yield for PY1 as no full 

harvesting season occurred since the beginning of project implementation. REAP’s complete picture of 

results will be presented in its PY2 PMP report. 

Number of individuals who have received USG supported short-term agricultural sector 

productivity or food security training 

Indicator Rationale: This indicator counts the number of individuals to whom significant knowledge or 

skills have been imparted through interactions with REAP activities and includes farmers and other 

primary sector producers who receive training in a variety of best practices in productivity, post-harvest 

management, linking to markets, etc. It also includes rural entrepreneurs, processors, managers and 

traders receiving training in application of new technologies, business management, linking to markets, 

etc.  

PY1 Result: In PY1, 130 individuals received short term training. REAP underperformed for this 

indicator due to the time lag associated with operationalizing FSCs/MSCs. FSCs/MSCs are the main 

conduit for transferring knowledge and will be operational in the beginning of PY2.  

Number of MSMEs receiving business development services from USG assisted sources  

Indicator Rationale: REAP provides tailored technical assistance to all of its grantees. This indicator 

measures those enterprises that received and benefited from REAP’s technical assistance and directly 

measures the sub-IR, “access to business development services” which contributes to the IR, “expanding 

markets and trade”.  Services may include: market access, input supply, technology and product 

development, training and technical assistance, access to finances, export, post-harvest handling and 

processing, infrastructure, policy and advocacy. 

PY1 Result: REAP provided technical assistance to 100 agricultural enterprises to increase their capacity 

and organizational performance, accomplishing 286% of REAP’s target.  

Number of jobs created with USG assistance 

Indicator Rationale: The development of commercial agriculture and agribusinesses in Georgia will 

increase firm competitiveness and ultimately lead to job creation.   This is a direct measure of improved 

livelihoods, as it measures creation of employment and related income.   

PY1 Result: Despite the fact that all 37 grant projects are not operational, REAP’s grantees added 46 new 

jobs, exceeding targets by 16 jobs. A full picture will be presented in REAP’s PY2 PMP. 
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% of USG assisted entrepreneurs and farmers who demonstrate improved business 

practices 

Indicator Rationale: This indicator directly corresponds to number of individuals who have received 

USG supported short-term agricultural sector productivity or food security training. This indicator 

measures financial and operational management ability of business owners-operators and commercial 

farmers where a cash flow based perspective overrides long-term growth considerations.  It will also 

measure business’s understanding of the effects of financial status and growth potential. Business 

practices refer to: consistent business planning; operations management; effective use of resources; 

effective price formation practices; attracting new orders/clients; maintaining and expanding consumer 

base; marketing and sales practices and channels; PR and advertising; cost-revenue accounting, financial 

reporting, etc 

PY1 Result: As a result of provided technical assistance, REAP expects that in PY1, 90 % of assisted 

enterprises and 40% of assisted farmers will adopt new knowledge and demonstrate improved 

management practices. As there is a direct link between business acumen and successful operations, 

improving farmers knowledge will subsequently lead to improved productivity and incomes 

Number of hectares under improved technologies or management practices as a result of 

USG assistance 

Indicator Rationale:  This indicator measures the area (in hectares) of land cultivated using USG-

promoted improved technology(ies) or management practice(s) during the current reporting year. 

Technologies to be counted here are agriculture-related, land-based technologies and innovations, such as:  

 Crop genetics: e.g. improved/certified seed that could be higher-yielding, higher in nutritional 

content and/or more resilient to climate impacts. 

 Pest management: e.g. Integrated Pest Management; appropriate application of insecticides and 

pesticides 

 Disease management: e.g. appropriate application of fungicides 

 Soil-related fertility and conservation: e.g. Integrated Soil Fertility Management, soil 

management practices that increase biotic activity and soil organic matter levels, such as soil 

amendments that increase fertilizer-use efficiency (e.g. soil organic matter); fertilizers, erosion 

control 

 Irrigation: e.g. drip, surface, sprinkler irrigation; irrigation schemes 

Kakheti (Georgian Fruit Company LTD)21 

Imereti (Herbia)-7 

Shida Kartli (Nugzar Papunashvili)-10 

Samtskhe-Javakheti (Georgian Business 

Zone)-1 

Racha-Lechkhumi (Geoflower)-7 
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 Water management: non-irrigation-based e.g. water harvesting 

 Other: e.g. planting density and other cultural practices, improved mechanical and physical land 

preparation and harvesting approaches 

PY1 Result: In PY1, REAP is reporting the number of improved hectares only for those post-harvest 

handling/processing and primary production enterprises who were operational by the end of September 

2014- 163. As FSCs/MSCs are the main conduit for land under improved production practices, a larger 

portion of land under improved production will be reported in PY2 when FSCs/MSCs become 

operational.  

Incorporating CBA into REAP’s M&E System 
Per contractual requirement and USAID’s direction, REAP integrated a full cost benefit analysis (CBA) 

into the M&E system to demonstrate the economic returns of project activities and investments. The 

inclusion of CBA indicators enables REAP to assess and improve the effectiveness of grant projects and 

will provide guidance for the management of future agricultural interventions. REAP’s CBA measures the 

increases in the efficiency of agricultural production via the improvements in management’s capacity and 

in the enhancement of a farmer’s entrepreneurial skills. In addition, CBA indicators provide guidance on 

the monetary and non-monetary impacts of REAP. 

To assist REAP develop the appropriate methodology and subsequently integrate a CBA into its M&E 

system, REAP worked with an internationally recognized CBA consultant to conduct a 10 day assignment 

that trained REAP staff on CBA methodology, assessed the feasibility of expanding the use of CBA on 

the project and offered recommendations to REAP and to USAID for further incorporating CBA into 

REAP’s M&E system. At the conclusion of this assignment, the CBA Consultant recommended to REAP 

and to USAID that the most appropriate approach is to select representative grant projects, develop 

relevant CBA indicators and then integrate these indicators into the M&E system. After USAID approved 

REAP’s round 1 grant projects, REAP selected six representative projects to be conducted a CBA.  

Variables and CBA indicators 

Per the international consultant’s recommendation, four variables were introduced to analyze the 

profitability of REAP’s investment projects: Financial Net Present Value (FNPV) and the Financial 

Internal Rate of Return (FIRR) to measure financial viability of each grant project; and, Economic Net 

Present Value (ENPV) and Economic Internal Rate of Return (EIRR) to monetize economic and social 

impacts of the grant projects.  

In addition, REAP introduced two CBA specific indicators to support the abovementioned variables: 

 Net Income (for grantees) 

 Gross Margin per hectare (for farmers)  

To collect and validate relevant data, the M&E Manager designed a simple questionnaire for farmers. The 

farmer’s survey will be conducted for the representative projects’ beneficiaries on annual basis to measure 

the actual impact of REAP activities.  

Monetary benefits 
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The CBA allows us to estimate the monetary benefit provided by grant projects to its direct beneficiary 

farmers. In particular, the project focuses on the additional net income that REAP grantee beneficiaries 

received.  

 

Non-monetary impacts in different domains 

In addition to the monetary benefits discussed above, there are many non-monetary benefits generated by 

the REAP project. The following is a partial list of the development services provided by REAP grantees 

to their beneficiary farmers. These activities contribute to 

the non-monetary impacts: 

 Availability of inputs and product development  

 Provision of training and knowledge to farmers  

 Increased market access for farmers 

 Access to long-term finance 

 Sustainable infrastructure, such as cold and dry 

storage and processing facilities 

 Transport and loading equipment  

 Collection centers for agricultural products 

Positive and negative externalities from the new 

products and technologies 

The economic analysis should take into account positive 

and negative externalities from new products and 

technologies. These impacts may not be captured in the analysis of farmers’ net incomes. The 

introduction of new technologies leads to increases in agricultural efficiency and production, which in 

turn leads to increases in net incomes of farmers or suppliers of agricultural outputs.  

In the frame of REAP’s grants program there several that can increase the capacity of smallholder 

farmers: 

 Crop genetics (new seeds), pest management, disease management,  

 Soil related fertility conservation, integrated soil fertility management, 

 Use of irrigation, 

 Water management, non-irrigation based, 

 Planting density 

 

However, application of new technologies or increased utilization of mechanization services may result in 

a reduction of employment and serves as one example of a negative externality associated with new 

products and technologies.   

Analysis of six projects in Round One 
Below, we briefly discuss the results and provide analysis for the representative projects from Round 

One. It should be noted that the CBA approach was not used in the initial selection of grant projects, and 

consequently, REAP is conducting a retrospective analysis and interpretation. 

 

For PY1, CBA for these six representative projects were elaborated based on projected targets provided 

by grantees and their beneficiaries. These results will be compared to actual performance data once the 

Key variables used in REAP’s 

CBA model 

1. Number of new farmers per year.  

2. Monthly income for a typical   

farmer: 400 GEL. 

3. Annual increase in income (real): 

differs from project to project. 

4. Number of months worked in a 

year: depends on the project 
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CBA for the same projects is conducted next year. The same approach will be applied to all future 

representative projects while conducting the CBA. 

 

Based on data obtained through grantees and farmers’ survey and consultations provided by agricultural 

experts, we assume that on average 36% of indirect beneficiaries (the farmers) will apply new 

technologies and management practices and will implement new knowledge in practice. Consequently, 

the economic welfare of farmers will be enhanced, based on increases in their net income. The similar 

methodology was applied to measure % of increased yield and % of increased income. 

 

Grantee 

% 

increase 

in crop-

yield 

% increase 

in income 

% (out of 

100 farmers) 

who adopt 

new 

technology 

Type of technology  

Agropharm Plus 30% 30% 20% 

Pest Management, Disease Management, 

Soil Analysis 

Tediashvili 50% 20% 40% 

Crop Genetics, Irrigation, Planting Density, 

improved mechanical and physical 

preparation and harvesting 

Alva 50% 20% 25% 

Crop-genetics, Pest Management, Disease 

Management, Soil Analysis, Drip-Irrigation 

Agrokartli 50% 30% 30% 

Crop Genetics, Planting Density, Pest 

Management, Disease Management, Soil 

Analysis, Drip-Irrigation 

Iveria 35% 20% 50% 

Crop genetics, Pest and Disease 

Management, Soil Analysis, Drip-Irrigation, 

Planning density  

GBZ 30% 20% 50% 

Crop genetics, Pest and Disease 

Management, Soil Analysis, Drip-Irrigation, 

Planning density  

 

38% 22% 36% 

  
The six selected projects represent all four categories of the REAP grant program. Key assumptions for 

the REAP CBA model are the following: 

1. Prices of outputs and inputs will grow by 1% from year 5 to year 8. 

2. Quantities of outputs and inputs are assumed to be constant. 

3. Salary of the direct (unskilled) labor will grow by 1% in the case of men and by 0.8% for women. 

4. Increase in salary of the indirect labor:  

    4.1. Skilled labor: 3% for men, 2.80% for women. 

    4.2. Semi-skilled labor: 2% for men, 1.90% for women. 

    4.3. Unskilled labor: 0% for both. 

5. Domestic inflation rate 5%, foreign inflation rate 2%. 

6. Exchange rate 1.75 GEL/USD.  

7. Financial discount rate (nominal): 15%. 

8. Economic discount rate (real): 12%. 
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Below, please find the analysis of REAP’s Round 1 representative projects disaggregated by agribusiness 

category.  

CATEGORY ONE: Primary production  

 

I/E Giorgi Tediashvili 

Shida Kartli Region   

    REAP Budget 9,700  USD 

    Cost share 28,269  USD 

    FNPV 76,066  USD 

 

ENPV 12,961  USD 

FNPV 132,354  GEL  
ENPV 22,681  GEL 

FIRR 21.37 %  
EIRR 74 % 

Compared to projects in other categories, primary production investments are relatively small 

(approximately $38,000), from which cost-share amount of 30% from REAP is correspondingly small, 

approximately $ 9,700.  

A CBA analyses demonstrates that over the 8 year time period this business will generate income with 

current value of $ 76,066 and the annual rate of return on capital will be about 21%. In addition, by 

serving 350 direct beneficiary farmers Tediashvili’s business activity will create an economic benefit of 

$12,961 over the same 8 year period. In total, this project anticipates to create $ 89,027 against invested 

REAP’s capital investment of $9,700. That means each $1 invested by REAP will generate about $9 

within the certain time period.  

CATEGORY TWO: Farm and Machinery service centers 

Alva Ltd and Agrokartli Ltd 

Alva LLC           

Imereti Region   

    REAP 

Budget 142,800  USD 

    Cost share 361,680  USD 

    FNPV 400,820  USD 

 

ENPV 165,231  USD 

FNPV 697,426  GEL  
ENPV 289,155  GEL 

FIRR 37.92 %  
EIRR 54 % 

 

Agrokartli           

Shida Kartli, Gori   

    REAP 

Budget 134,250  USD 

    Cost share 481,721  USD 

    FNPV 2,837,470  USD 

 

ENPV 72,546  USD 

FNPV 4,937,198  GEL  
ENPV 126,956  GEL 

FIRR 49.04 %  
EIRR 19.77 % 

REAP provided $142,800 and $134,250, respectively, to these two hybrid service centers with a total 

cost-share of $ 843,401. 
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A CBA analysis illustrates that over the 8 year time period these business projects will generate income 

with current value of $ 400,820 and $ 2,837,470 respectively and the annual rate of return on capital will 

be approximately 43.5% averaged across both businesses. In addition, by serving their more than 14,000 

direct beneficiary farmers, business activity of these two FSC/MSCs will generate an economic benefit of 

$237,777 over the same 8 year time period. In total these projects anticipate to create $ 3,476,067 against 

invested REAP’s capital of $277,050. Therefore, each dollar invested by REAP will generate about $12.5 

in economic return.  

CATEGORY THREE: Postharvest and processing enterprises 

GBZ Ltd and Iveria Ltd 

Georgian Business Zone         

Samtskhe-Javakheti, Akhaltsikhe, 

Tsnisi 

    REAP Budget 98,277  USD 

    Cost share 244,071  USD 

    FNPV 375,845  USD 

 

ENPV 88,771  USD 

FNPV 653,971  GEL  
ENPV 155,350  GEL 

FIRR 42.73 %  
EIRR 30 % 

 

Iveria             

Shida Kartli, Gori, Dzevera 

    REAP 

Budget 138,710  USD 

    Cost share 400,875  USD 

    FNPV 372,624  USD 

 

ENPV 30,713  USD 

FNPV 648,365  GEL  ENPV 53,748  GEL 

FIRR 26.10 %  EIRR 17 % 

REAP contributions for GBZ and Iveria are $ 98,277 and $138,710 respectively and cost share amount 

equals $ 644,946 in total. 

 

A CBA analyses demonstrates that over the 8 year time period these business projects will generate 

revenue of $ 375,845   and $ 372,624 respectively. Annual rate of return on capital will be about 42% and 

26%. In addition, by serving their 230 distinct suppliers, these two postharvest enterprises will create 

economic benefit of $119,484. In total, this project will create $ 867,953 in economic benefit against 

REAP’s invested capital of $236,987. Therefore, for each US dollar invested by REAP, it will generate 

$3.6 in economic return.  
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CATEGORY FOUR: Information and support service providers 

Agropharm Ltd 

Agropharm Plus Ltd.         

Guria Region   

    REAP Budget 64,245  USD 

    Cost share 151,585  USD 

    FNPV 124,956  USD 

 

ENPV 124,591  USD 

FNPV 217,423  GEL  
ENPV 218,034  GEL 

FIRR 49 %  
EIRR 44 % 

The project will provide the following services: soil analysis, pest identification and agricultural product 

analysis. REAP’s contribution for this project is $64,245 

A CBA analyses illustrates that over an 8 year time period, this business will generate income with 

present value of $ 124,956 and the annual rate of return on capital will be about 49%. In addition, by 

serving approximately 620 farmers, the business activity of this Information Service Provider will create 

an economic benefit of $124,591. In total, this project anticipates to create $188,836 against invested 

REAP’s capital of $ 64,245. Each US dollar invested by REAP will generate about $3 within the certain 

time period.  

Conclusions 
Based on the above analyses, all six representative projects are viable and will be profitable for the 

grantee as well as smallholder farmers. The table below provides a summary of the Financial Internal 

Rate of Return and return on capital invested for each agribusiness category. 

Agribusiness Category 

Financial 

Internal Rate of 

Return 

Return on 

REAP’s Capital 

Primary Production 21.37% $9:1 

FSCs/MSCs 45% $12.5:1 

Postharvest Handling and 

Processing 34.5% $3.6:1 

Information Service Providers  49% $3:1 

 

Next Steps 
In PY2 and subsequent project years, REAP will continue the utilization of CBA to define and delineate 

the purpose of analysis and define the measurable parameters of the representative projects. REAP will 

approach Component 1 and Component 2 activities as discrete activities that have different quantifiable 

and qualitative implications resulting in different cost and benefits calculated in different ways. In PY2, 

REAP will analyze at least 10 projects from Round 2 and other additional project form the following 

rounds. 


